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2.1 ABSTRACT 

January, 1992 marked the twenty-fifth month of full-scale earthmovin~ activities. JP
PS-26 protore haul to the Jackpile Pit was completed and the trucks contmued with 
cleanup around the old crusher /loadout area as well as making the haul road cut to 
access the southeast Jackpile protore. Dozing continued on the Jackpile dumps and the 
scrapers worked both the Moquino Bench and JP-PS-27 protore haul to the far north 
Jackpile. The shaping of SP-SB-42 was completed. The P-10 portal was backfilled and 
topsoil placed over the area in preparation for re-seeding in the Fall, 1992. 
Wet weather hampered operations somewhat the first half of the month but conditions 
did improve the latter two weeks. 
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2.2 PROGRESS MAPS 

The attached progress maps indicate the percentages of completion where work is 
being performed. 
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2.3 CONSTRUCI'ION PHOTOS 

FIGURE 1: Dozer sloping JP-W0-11 into JP-OP-41. 

FIGURE 2: Front-end loader doing cleanup in JP-W0-10 
(along railroad tracks & Rio Paguate.) 
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2.3 CONSTRUCfiON PHOTOS cont'd 

FIGURE 3: Oeaning up remainder of JP-PS-26 protore. 

FIGURE 4: Backfill progress in JP-OP-41 (looking north.) 
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2.3 CONSTRUCTION PHOTOS cont'd 

FIGURE S: Scraper fleet setting up for bench cutting along the 
Rio Moquino. 

···-~ 

~--~---·· --

D FIGURE 6: Scraper cut along west bank of Rio Moquino. 

n 
CONFIDENTIAL POL-EPA01-001 0075 



I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

CONFIDENTIAL 

2.4 MILESTONES 

1 The cutting of the Rio Moquino bench was begun; 

1 George Farris (BIA Environmental Chief, Washington, DC) & 
Phil Thompson (BIA Solicitor's Office) visited the 
site on January 23, 1992; 

1 JP-PS-26 was completed; 

1 The P-10 portal was backfilled and topsoil placed over the area; 

1 All outstanding work package closeouts have been completed and 
approved by BrA-Contracting Officer; 

POL-EPA01-001 0076 



I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
CONFIDENTIAL 

3.0 ACTION ITEMS 

3.1 POL/RPM 

1) Continue Post-Reclamation Long-Term 
Monitoring Program documentation 
and cost estimate for review; 

2) Complete & distribute Environmental 
Monitoring & Regulatory Compliance 
Report #8; 

3.2 BUREAU OF INDIAN AFFAIRS 

1) Continue review of Post-Reclamation Long
Term Program; 

3.3 TECHNICAL/SUBCONTRACTING SERVICES 

1) Install monitor wells in pit bottoms
weather permitting; 

3.4 LAGUNA CONSTRUCTION COMPANY 

1) Revise Schedule (as needed); 

2) Request Work Package Closeouts 
/inspection (as needed); 

3) Hold Hazardous Materials training 
workshops; 
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4.1 FOUR (4) WEEK LOOKAHEAD 

POL-EPA01-001 0078 



--------~----------
schedule Name : Four Week Lookciliead for February, 1992 
Responsible : LCC, Inc. 
As-of Date : 11-Feb-92 9:00am Schedule File C:\TL3\FEB92LKK 

92 
Jan Feb 

Task Name Resources Status 27 3 10 18 24 

2E2J01-Backfill 

2E2J21-slope JP19A 

2E2J03-JPWS17 

2E1J13-JPW003 backfill 

2T2N01-Moquino bench 

2ElJ07-JPPS27 

2S2J01-dewater JKPL 

Detail Task 
··- (Started) 

(Slack) 

•• EM11M*'*!Wf 

c 

===== Summary Task • Milestone 
===== (Started) ~~~ Conflict 
===--(Slack) .. -..Resource delay 

Mar 
2 9 

Scale: 1 day per character --------------------------------

TIME LINE Gantt Chart Report, Strip 1, Page 1 

CONFIDENTIAL POL-EPA01-001 0079 
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4.2 PROJECT SCHEDULE 

---Sloping will continue in the North & South Jackpile waste dumps. The road cut 
through JP-W0-03 will be completed in February and hauling of the remote 
pro tore -P.iles in the far SE J ackpile area will begin. Cutting of the Rio Moquino 
bench Will continue and the hauling of JP-PS-27 into the far north Jackpile pit will 
also proceed. Dewatering of the Jackpile Pit will continue as needed for dust 
control. 

I 
CONFIDENTIAL POL-EPA01-001 0080 
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CONFIDENTIAL 

5.1 TRACKING SUMMARY 

The JACKPILE PROJECT-TO-DATE: SUMMARY 1 has been revised to 
show a separate column for PY -92 costs. A refund/ credit of a portion of the margin 
paid in PY -90 was received from the LCC for a minor cost overrun settlement as per 
the Construction Agreement. 

POL-EPA01-001 0081 



- -
PY90 

PY91 & PY92 

INTERIM 

MOBILIZATION 

WBSIDNO. 
MGMT CA SUMMARY 

1 P1 

1P2 

1P 
1C1 

1C2 

1C3 

1C 

1 

CONST CA SUMRY 

2L1 

2L2 

2L 

2M1 

2M2 

2M3 

2M 

2E1 

2E2 

2E3 

2E4 

2E5 

2E6 

2E 

2S1 

2S2 

2S3 

2S4 

2S5 

2S 

2R1 

2R2 

2R 
2T&2S 

- - - -

WORK PACKAGE DESCRIPTION 

POL MANAGEMENT CA TOTAL 

POL OTHER PROGRAMS CA TOTAL 

POL MANAGEMENT TASK TOTAL 

CONSTRUCTION MANAGEMENTCA TOTAL 

INTERIM CMC CA TOTAL 

CO-OP AGREEMENT CONTINGECY CA TOTAL 

CONSTRUCTION MANAGEMENT TASK TOTAL 

MANAGEMENT TOTAL 

LCC COSTS CA TOTAL 

LCC START-UP COSTS CA TOTAL 

LCC ADMINISTRATION TASK TOTAL 

MOBILIZATION CA TOTAL 

LAND SURVEY CA TOTAL 

LCC TRAINING CA TOTAL 

MOBILIZATION TASK TOTAL 

BACKFILLING CA TOTAL 

DUMP SLOPING CA TOTAL 

COVER PLACEMENTCA TOTAL 

CONTAMINATED SOILCA TOTAL 

HIGHWALLCA TOTAL 

EROSION CONTROL CA TOTAL 

EARTHWORK TASK TOTAL 

UG ENTRIES ABANDON CA TOTAL 

PIT WATER CA TOTAL 

SS DEMOLITION CA TOTAL 

SS DECON CA TOTAL 

PERMANENT STRUCTURES CA TOTAL 

STRUCTURES TASK TOTAL 

SEEDING CA SUBTOTAL 

IRRIGATION CA SUBTOTAL 

REVEGETATION TASK TOTAL 

TERRACING/SPECIAL CASES 

CONFIDENTIAL 

- - - - - - -
JACKPILE 

PROJECT TO DATE TRACKING 

TOTAL COST PTD PTD ACTUAL PTD ACTUAL REMAINING 
ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE 

$498,170.00 $235,417.03 $0.00 $235,417.03 $237,502.59 

$1,042,765.06 $1,042,765.06 $0.00 $1,042,765.06 $0.00 

$1,540,935.06 $1,278,182.09 $0.00 $1.278,182.09 $237,502,59 
$1,027,681.10 $750,741.12 $0.00 $750,741.12 $276,939.98 

$200,018.90 $205, 116.43 $0.00 $205,116.43 $0.00 

$2,800,000.00 $0.00 $0.00 $0.00 $2,500,000.00 
$4,027,700.00 $955,857.55 $0.00 $955,857.55 $2,776,939.98 

$5,568,635.06 $2,234,039.64 $0.00 $2,234,039.64 $3,014,442.57 

$810,300.00 $805,256.32 $0.00 $805,256.32 $5,744.08 

$718,100.00 $610,099.20 $0.00 $502,096.20 $78,300.80 

$1,528,400.00 $1 ,415,355.52 $0.00 $1,307,352.52 $84,044.88 

$444,617.00 $440,076.57 $50.52 $440,026.05 $0.00 

$650,315.00 $276,206 30 $6,012.85 $270,193 45 $387,901.41 

$361,628.00 $195,753 60 $3,635.60 $192,118.00 $84,342.95 

$1 ,456,560.00 $912,036.47 $9,698.97 $902,337.50 $472,244.36 

$14,354,084.99 $5,382,688.30 $1 ,033,049.47 $4,349,638.83 $9,018,284.69 

$8,805,515.96 $3,407,797.92 $663,483.40 $2,744,314.52 $5,397,718.04 

$6,753,878.13 $3,742,841.28 $804,164.24 $2,938,677.04 $3,011,036.85 

$432,039.00 $380,689.01 $79,711.35 $300,977.66 $51,349.99 

$293,745.00 $59,327.23 $190.14 $59,137.09 $234.417.77 

$0 00 $0.00 $0 00 $0.00 $0.00 

$30,639,263.08 $12,973,343.74 $2,580,598.60 $10,392,745.14 $17,712,807.34 

$88,793.00 $13,176.95 $92 07 $13,084.88 $75,616.05 

$598,394.00 $412,408.80 $97,267.84 $315,140.96 $185,985.20 

$175,829.00 $161,880.26 $6,487.74 $155,392.52 $13,948.74 

$0 00 $0.00 $0.00 $0.00 $0.00 

$193,181.00 $140,564.35 $2,426.07 $138' 138.28 $52,616.65 

$1,056,197.00 $728,030.36 $106,273.72 $821 ,756.64 $328.166.64 

$836,732.00 $318,839.83 $249 01 $318,590.82 $517,892.17 
$0.00 $0.00 $0.00 $0.00 $0.00 

$836,732.00 $318,839.83 $249.01 $318,590.82 $517,892.17 
$900,905 00 $22,134.76 $4,310.65 $17,824.11 $792,495.24 

- - -

JAN 1992 ., 
%OF REPORTED ESTIMATED 

ESTIMATE % VARIANCE 
SPENT COMPLETE ATCOMPl.ETION 

47% 70% $159,517.08 

1000J"t 1 OODAJ $0.00 
830tt 93°h $159,517,08 

73°Jt 78°AJ $66,812.33 
1030Jt 103DJ"t $0.00 

0% ODJ"t $0.00 

24% 24DJ"t $66,812.33 

40_0,U 42% $226,329.41 

99Dtt 1 OODAJ $0.00 
85Dtt 86% $132,000.00 

93°Al 100% $132,000.00 

99°h 99% $0 00 

42°h 79°Jt $308,350.37 

54% 53°h ($4,284.17) 

63°h 78°h $304,066.20 

37°h 35% $1,837,301.34 

390Jt 37°Jt $1,411,962.37 

55°h 61°ttJ $1,898,529.14 

88% 71% $5,899.88 

200ttJ 66% $204,616.91 
ODJt 0% $0.00 

42DAJ 41% $5,358,309.64 

15°h 26% $39,168.20 

69°h 84°ttJ $221,306.84 

920Jil 81 OAJ ($15,013.56) 
ODJil ODJ"t $0.00 

73°AJ 67DJ"t ($12,885.33) 

690AJ 75% $232,576.15 

38°h 82°J"t $446,989.24 
ODAJ ODJ"t $0.00 

380AJ 0°tt $446,989.24 
1 OJ"t ($356,482.20) 

POL-EPA01-001 0082 
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WBSIDNO. 
2 

2 

- - - - -- - - - - - - - -
DETAIL FOR PTD 

JAN., 199'2 
%OF REPORTED ESTIMA'rEO 

. PTD ACTUAL ACTUAL · REMAINING ESTIMATE % VARIANCE 
WORK PACKAGE DESCRIPTION. 

TOTAL COST 
ESTIMATE· ACTUAlCOST EQUIPCREDIT CASHFLOW. COSTESTfMATE SPENT COMPLETE ATCOMPLETION 

CONSTRUCTION TOTAL $36,418,057.08 $16,369,740.68 $2,7010130.95 $13,560,606.73 $19,907,650.63 45crE 45°-t $6,117,459.03 
: :-:-·:: :· ::·.:.::·. ·:·::-~··:::_ ·: ·::::·:. ·:··-·:· 

JACKPILE PROJECT SUMMARY 
MANAGEMENT TOTAL $5,568,635.06 $2,234,039.64 N/A $2,234,039.64 $3,014,442.57 40crE 42% $226,329.41 

CONSTRUCTION TOTAL $36,418,057.08 $16,369,740.68 $2,701,130.95 $13,668,609.73 $19,907,650.63 45o,t 45°h $6,117,459.03 

I 
GRAND TPTAL $41,988,692.141 $18,003,780.32 $2,701,130.95 $15,902,649.37 $2~,9.22,093.20 44% 45% $6,343,788.44 

CONFIDENTIAL POL-EPA01-001 0083 
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- - - - - - - - - -
JACKPILE 

PU92 PROJECT TO DATE: SUMMARY 1 
PY90 &91 

INTERIM 

MOBILIZATION 

WBSID NO. 

MGMT CA SUMMARY 

1 P1 

1P2 

1P 

1C1 

1C2 

1C3 

1C 
1 

CONST CA SUMRY 
2L1 

2L2 

2L 
2M1 

2M2 

2M3 

2M 
2E1 

2E2 
2E3 

2E4 

2E5 

2E6 

2E 
2s·: 

2S2 

2S3 

2S4 

2S5 

2S 

2R1 

2R2 

2R 
2T/S 

WORK PACKAGE DESCRIPTION 

POL MANAGEMENT CA TOTAL 

POL OTHER PROGRAMS CA TOTAL 

POL MANAGEMENT TASK TOTAL 

CONSTRUCTION MANAGEMENT CA TOTAL 

INTERIMCMCCA TOTAl 

CO-OP AGREEMENT CONTINGECY CA TOTAL 

CONSTRUCTION MANAGEMEI'H TASK TOTAL 
MANAGEMENT TOTAL 

LCC COSTS CA TOTAL 

LCC START-UPCOSTS CATOTAL 

t.CC ADMINISTRATION TASK TOTAL 

MOBILIZATION CA TOTAL 

lAND SURVEY CA TOTAl 

LCC TRAINING CA TOTAL 

MOBILIZATION TASK TOTAL 
BACKFILLING CA TOTAL 

DUMP SLOPING CATOTAL 

COVER PLACEMENT CA TOTAL 

CONTAMINATED SOILCATOTAL 

HIGHWALLCATOTAL 

EROSION CONTROL CA TOTAL 

EARTHWORK TASK TOTAL 

UG ENTRIES ABANDON CA TOTAl 

PIT WATER CA TOTAL 

SS DEMOLITION CA TOTAL 

SS DECON CA TOTAL 

PERMANENT STRUCTURES CA TOTAL 

STRUCTURES TASK TOTAL 
SEEDING CA SUBTOTAL 

IRRIGATION CA SUBTOTAL 

REVEGETATION TASK TOTAL 
TERRACING/SPECIAl CASES 

CONFIDENTIAL 

ACTUAL COST ACTUAL COST ACTUAL COST 
PY90 PY91 PY92 

$85,607.08 $134,955.86 $14,854.09 

$0.00 $1,042,765.06 $0.00 

$85,607.08 $1,177,720.92 $14.854.09 

$444,897.02 $302,825.07 $3,019.03 

$205,116.43 $0.00 $0.00 

$0.00 $0.00 $0.00 

$650,013.45 $302,825.07 $3,019,03 

$735,620.53 $1,480,545.99 $17,873.12 

$811,000.40 $0.00 ($5,744.08) 

$382,790.20 $119,306.00 $108,003.00 

$1,193,790.60 $119,306.00 $1 02,258.92 
$424,530.29 $15,546.28 $0.00 

$131,705.71 $129,867.63 $14,632.96 

$135,461.50 $54,635.05 $5,657.05 

$691,697.50 $200,048.96 $20,290.01 

$3,104,841.60 $1,757,541.35 $520,305.35 
$1,436,751.40 $1,811,803.92 $159,242.60 

$194.07 $3,432,344.30 $310,302.91 

$117,322.06 $240,979.58 $22,387.37 

$58,321.27 $1,005.96 $0.00 

$0.00 $0.00 $0.00 

$4,717,430.40 $7,243,675.11 $1,012,238.23 

$12,300.80 $328.36 $547.79 

$388,455.50 $19,906.77 $4,046.53 

$137,009.53 $22,829.59 $2,041.14 

$0.00 $0.00 $0.00 

$72,316.96 $66,171.21 $2,800.35 

$610,082.79 $109,235.93 $9,435.81 

$31,304.00 $259,710.70 $27,825.13 

$0.00 $0.00 $0.00 

$31,304.00 $259,710.70 $27,825.13 

$0.00 $0.00 $22,134.76 

- - - - ... - - -

JAN 1992 ., 

TOTALPTD 

ACTUAL COST TOTAL COST 

PY90, 91 &92 ESTIMATE 

$235,417.03 $904,998.00 

$1,042,765.06 $1,006,614.00 

$1.278,182.09 $1,911,612,00 

$750,741.12 $1,205,821.10 

$205,116.43 $200,018.90 

$0.00 $2,500,000.00 

$955,857.55 $3,905,840.00 
$2,234,039.64 $5,817,452.00 

$805,256.32 $810,300.00 

$610,099.20 $886,100.00 

$1 ,415,355.52 $1 ,696,400.00 
$440,076.57 $461,363.00 

$276,206.30 $551,873.00 

$195,753.60 $486,228.00 

$912,036.47 $1,499,464.00 
$5,382,688.30 $13,718,836.00 
$3,407,797.92 $7,564,988.00 

$3,742,841.28 $11,745,735.00 

$380,689.01 $323,637.00 

$59,327.23 $396,732.00 

$0.00 $0.00 

$12,973,343.74 $33,749,928.00 

$13,176.95 $128,147.00 

$412,408.80 $416,990.00 

$161,880.26 $175,829.00 

$0.00 $0.00 

$141,288.52 $278,783.00 

$728,754.53 $999,749.00 
$318,839.83 $1,738,609.00 

$0.00 $0.00 

$318,839.83 $1,738,609.00 
$22,134.76 $900,905.00 

POL-EPA01-001 0084 



--------~------~---

2 CONSTRUCTION TOTAL $7,244,305.29 $7.931,976.70 $1 '194, 182.86 $16,370,464.85 $46,204,210.00 

JACKPILE PROJECT SUMMARY 
1 MANAGEMENT TOTAL $735,620.53 $1 ,480,545.99 $17,873.12 $2,234,039.64 $5,817,452.00 
2 CONSTRUCTION TOTAL $7,244,305.29 $7,931 ,976. 70 $1,194,182.86 $16,370,464.85 $46,204,210.00 

GRAND TOTAL $7,979,925.82 $9.412,522.69 $1,212,055.98 $18,604,504.49 $52,021,662.00 

CONFIDENTIAL POL-EPA01-001 0085 



- - - - - - - - - - -
JACKPILE 

PU92 

PY90 & 91 

INTERIM 

MOBILIZATION 

PROJECT TO DATE: SUMMARY 2 
(ACTUALS INCLUDED IN PY92) 

YTD YTDACTUAL YTD ACTUAL 

WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

~GMT CA SUMMAR 

1P1 POL MANAGEMENT CA TOTAL $14,854.09 $0.00 $14,854 09 

1P2 POL OTHER PROGRAMS CA TOTAL $0 00 $0 00 $0.00 

1P POL MANAGEMENT TASK TOTAL $14,854.09 $0.00 $14,854.09 

1C1 CONSTRUCTION MANAGEMENT CA TOTAL $3,019.03 $0.00 $3,019.03 

1C2 INTERIM CMC CA TOTAL $0.00 $0.00 $0.00 

1C3 CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00 

1C CONSTRUCTION MANAGEMENT TASK TOTAL $3,019.03 $0.00 $3,019.03 

1 MANAGEMENT TOTAL $17,873.12 $0.00 $17,873.12 

CONST CA SUMRY 

2L1 LCC COSTS CA TOTAL ($5,744.08) $0.00 ($5,744.08) 

2L2 LCC START -UP COSTS CA TOTAL $108,003.00 $0.00 $108,003.00 

2L LCC ADMINISTRATION TASK TOTAL $102,258.92 $0.00 $1 02,258.92 

2M1 MOBILIZATION CA TOTAL $0.00 $0.00 $0.00 

2M2 LAND SURVEY CA TOTAL $14,632.96 $357.94 $14,275.02 

2M3 LCC TRAINING CA TOTAL $5,657.05 $0.00 $5,657.05 

2M MOBILIZATION TASK TOTAL $20,290.Dl $357.94 $19,932.07 

2E1 BACKFILLING CA TOTAL $520,305.35 $109,928.88 $410,376.47 

2E2 DUMP SLOPING CA TOTAL $159,242.60 $23,290.28 $135,952.32 

2E3 COVER PLACEMENT CA TOTAL $310,302.91 $48,559.48 $261,743.43 

2E4 CONTAMINATED SOIL CA TOTAL $22,387.37 $5,136.84 $17,250.53 

2E5 HIGHWALLCA TOTAL $0.00 $0.00 $0.00 

2E6 EROSION CONTROLCA TOTAL $0.00 $0.00 $0.00 

2E EARTHWORK TASK TOTAL $1,012,238.23 $186,915.48 $825,322.75 

2S1 UG ENTRIES ABANDON CA TOTAL $547.79 $22.25 $525.54 

2S2 PIT WATER CA TOTAL $4,046.53 $71.54 $3,974.99 

2S3 SS DEMOLITION CA TOTAL $2,041.14 $40 79 $2,000.35 

254 SS DECON CA TOTAL $0.00 $0.00 $0.00 

2S5 PERMANENT STRUCTURES CA TOTAL $2,800 35 $51.66 $2,748.69 

25 STRUCTURES TASK TOTAL $9,435.81 $186.24 $9,249.57 

2R1 SEEDING CA SUBTOTAL $27,825.13 $123.13 $27,702.00 

2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 

2A REVEGETATION TASK TOTAL $27,825.13 $123.13 $27,702.00 

2T/2S TERRACING/SPECIAL CASES $22,134.76 $4,310.65 $4,310.65 

CONFIDENTIAL 

- - - .. - - -
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- - - - - - - - ._.. - - - - - - .-. -·. -- --

DETAIL FOR PY92 

JAN., 1992 

.. 
PY9~ ACTUAL ACTUAL 

WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT 
.. 

CASH FLOW 
2 CONSTRUCTION TOTAL $1 '194, 182.86 $191 ,893.44 $988,775.96 

JACKPILE PROJECT SUMMARY. 

1 MANAGEMENT TOTAL $17,873.12 N/A $17,873.12 

2 CONSTRUCTION TOTAL $1 '194, 182.86 $191,893.44 $1,002,289.42 

_.. GRAND TOTAL $1 .~12,055.9S $191,893.44 . $1 ,020,162.54_1 

CONFIDENTIAL POL-EPA01-001 0087 
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CONFIDENTIAL 

DETAIL FOR PTD (Project-to-Date) 

POL-EPA01-001 0088 



- - - - -- -- u. - - - - -- - -- -
DETAIL FOR PTD 

JAN 1992 .. 
'•' %OF REPORTEO ESTIMATED 

TOTALCOST PTD ACTUAL ACTUAL : REMAINING ESTIMATE % VARIANCE 
WBSIONO. WORK PACKAGE DESCRIPTION ESTIMATE ACn..iALCOST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

POLMGMT 
1P1L01 PROJECT MANAGEMENT- PY90 $110,859.00 $85,607.08 $0.00 $85,607.08 $0.00 n% 100~ $0.00 

1P1L01A PROJECT MANAGEMENT- PY91 $194,139.00 $134,955.86 $0.00 $134,955.86 $59,183.14 70% 100_114l $59,183.14 
1P1L01B PROJECT MANAGEMENT- PY92 $193,172.00 $14,854.09 $0.00 $14,854.09 $178,317.91 8% 16~ $100,333.94 

1 P1 L01C $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

1P1L01D $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

1P1 I POLMANAGEMENTCATOTAL I $498,170.00 II $235,417.031 so.oo 1 $235,417.o311 $237,502.59 I $159,517.08 1 

NE 
1 P2L01 PRIOR DESIGN AND SPECIFICATIONS $829,994.00 $829,994.00 $0.00 $829,994.00 $0.00 1001\t 100% $0.00 

1P2L02 PRIOR LEGAL EXPENSE $82,032.00 $82,032.00 $0.00 $82,032.00 $0.00 100% 100% $0.00 

1P2L03 PRIOR POL EXPENSE $330,739.06 $330,739.06 $0.00 $330,739.06 $0.00 100% 100~ $0.00 

ENGINEERINGCATOTALj $1,042,765.06jl $1,042,765.o6j so.oo I s1.o42,7es.06II so.oo l 100~ $0.00 l 

POL MANAGEMENT TASK TOTAL I $1,540,935.0611 $1,278,182.09 I so.oo 1 $1,278,182.09 II $237,502.59 I $159,517.08 I 

CMC 
1C1L01 &01A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $638,882.00 $581,416.36 $0.00 $581,418.36 $57,465.64 91% 100% $0.00 

1C1L01B ENGINEERING SERVICE5-PY92 $82,762.00 $66.20 $0.00 $66.20 $82,695.80 O'!t 1% $56,142.00 
1C1L05B ENVIRONMENTAL MONITORING: PY92 $109,098.00 $2,952.83 $0.00 $2,952.83 $106,145.17 3'lt 3% $10,670.33 
1C1L05 &05A ENVIRONMENTAL MONITORING: PY90 & PY91 $216,939.10 $166,305.73 $0.00 $166,305.73 $50,633.37 n~~t 100% $0.00 

1C1 I CONSTRUCTtONMANAGEMENTCATOTALj $1,027,681.10 II $750,741.121 so.oo 1 $750,741.1211 $276,939.981 $66,812.33 J 

INTERIMCMC 
1C2L01 COMPLETE 1989 (CONST. MGMT.) $116,337.65 s11s.ns.oo $0.00 $115,ns.oo $0.00 100% 100% $0.00 
1C2L02 COMPLETE 1989 (CMC PURCHASES) $5,392.35 $5,392.35 $0.00 $5,392.35 $0.00 100% 100% $0.00 
1C2l03B COMPLETE 1990 (ENV. MONITORING) $78,288.90 $83,949.08 $0.00 $83,949.08 $0.00 107% 100% $0.00 

INTERIM CMCCATOTAL.I $200,018.90 II $205,116.431 so.oo I $205,116.4311 so.oo I so.oo I 

CONTtNGENCY 
1C3L01 MITIGATION PER CO-OP AGREEMENT $2,000,000.00 $0.00 $0.00 $0.00 $2,000,000.00 0% 0% $0.00j 
1C3l02 REVEGETATION PER CO-OP AGREEMENT $500,000.00 $0.00 $0.00 $0.00 $500,000.00 0% ~ $0.00j 
1C3l03 PAGUATE REPAIR FUND $300,000.00 

103 O..OP AGREEMENT CONTINGENCY CA TOTAL $2,800,000.00 $0.00 $0.00 $0.00 $2,500,000.00 0% 0% so.oo I 

CONFIDENTIALTRUCTIONMANAGEMENTTASKTOTAL I $4,027,700.00 II $ •55,857.551 so.oo I se55•857·55 11 s2.n6•939·~POL-EPA01-001 008912·33 1 



- ----- -------DETAIL FOR PTD ---
.... %OF REPORTED 

TOTAL COST PTO ACTUAL ACTUAL REMAINING ESTIMATE % 
WBSIONO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FlOW COST ESTIMATE SPENT COMPLETE 

MANAGEMeNt TOTAL I $S,M8,835.oe II $2.234,oae.64j so.oo 1 s2.234.o39.64lJ $3,014,442.57 I 

LCCADMIN 
2l1L01 COMPLETE 1990 (LCC G&A) I ss1o,30o.oo JL ss11.ooo.40 1 so.oo I $811,000.40 II so.oo I 100'lti 100~ 
2L1L02A LCC MARGIN-REFUND FOR OVERRUNS I so.oo II ($5,744.08) 1 so.oo I ($5,744.08) II S5.744.o8 1 O%j 0~ 

LCCCOSTSC.\ TOTAl( $810,300.00 II $805,256.321 so.oo 1 sso5,256.32 II $5,744.081 

2l2L01 COMPLETE 1990 (LCC MOB. G&A) $119,100.00 $89,400.00 $0.00 $89,400.00 $0.00 75% 100% 

2L2L02, 02A LCC INSURANCE: INTERIM, PY90, PY91 $291,000.00 $238,696.20 $0.00 $238,696.20 $54,303.80 81% 100% 

2l2L028 LCCINSURANCE-PY92 $132,000.00 $108,003.00 $0.00 $0.00 $23,997.00 82% 82% 

2l2L03 COMPLETE 1990 (LCC ADMIN COSTS) $176,000.00 $176,000.00 $0.00 $176,000.00 $0.00 100% 100% 

LCCSTART-uPCOSTSCATOTAL I $718,100.00 II $610,099.20 I so.oo I $502,096.20 II $78.aoo.8o 1 

LCC ADMINISTRATION TASK TOTAL I $1,528,400.00 II $1 ,415,355.52 I so.oo I s1 ,307,352.52 II $84,o44.se I 

MOBIUZATlON 
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS ff $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% 
2M1L05 COMPLETE1990(SMALLTOOLS) $63,724.00 $61,934.04 $0.00 $61,934.04 $0.00 97% 100% 

2M1L06 COMPLETE 1990 {REMODELING) $46,520.00 $50,732.20 $0.00 $50,732.20 $0.00 109% 100% 
2M1L07 COMPLETE 1990 (RECONDITIONING) $97,163.00 $113,909.38 $19.38 $113,889.98 $0.00 117% 100% 
2M1L08 COMPLETE 1990 (SHOPS) $192,210.00 $190,603.34 $0.00 $190,603.34 $0.00 99% 100% 
2M1X01 BARRICADING ROAD CLOSURE $45,000.00 $22,897.63 $31.14 $22,866.49 $0.00 51 1M 100% 

MOBIUZATIONCATOTAll $444,617.00 II $440,076.571 $50.52 I S44o.o26.o5 II so.oo I 

UNO SURVEY 
2M2N01 LAND SURVEY NP AREA $117,913.00 $131,705.71 $2,550.04 $129,155.67 $0.00 112% 100~ 

2M2S01 LAND SURVEY SP AREA $266,237.00 $129,867.63 $3,104.87 $126,762.76 $138,369.37 49% 100% 

2M2J01 LAND SURVEY JP AREA $266,165.00 $14,632.96 $357.94 $14,275.02 $251,532.04 5% 16% 

LAHDSUAVEYCATOTALl $650,316.00 II $276,206.30 I se.o12.86l $270.193.4511 $387,901.41 1 42~ 7~ 

TRAINING 

2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% 

2M3L02, 02A OPERATOR TRAINING-PY90 & PY91 $271,828.00 $190,096.55 $3,835.60 $188,460.95 $0.00 70% 100% 

2M3L02B OPERATOR TRAINING-PY92 $90,000.00 $5,657.05 $0.00 $5,657.05 $84,342.95 6% 6~ 

2M3j LCCTRAININGCATOTALj $381,628.00 II $195,753.60 I sa.835.eo 1 s1e2, 118.oo 11 $84,342.95 1 

12M MOBILIZATION TASK TOTAl( $~ ,458,560.00 II $912,036A7f $9,698.97( . $002.33r.so II $472.2«.ae I .. 78%f 

BACKFILUNG 

CONFIDE NT-IA[=·ET~E:....;1~990~<N.:.:..P....;,H;:...:A.=..cuL::....:R~o~AD.::...Sl~---'----'seo~.3....;_52.:.:...o:..::.o...u___.;n7. 120.86 $12,184.44 $74,936.42 

-- -
JAN., 1992 

ESTIMATED· 
VARIANCE 

AT COMPLETION 

$228.329.41 1 

so.oo I 
N/A I 

so.oo I 
$0.00 
$0.00 

$132.000.00 
$0.00 

s132.ooo.oo 1 

$132.ooo.oo r 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

so.oo I 

$0.00 
$131,404.24 
$176,946.13 

$308,350.37 1 

$0.00 

$0.00 
($4,284.17) 

($4,284.17) 1 

m4.oee.2o I 
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TOTAL COST PTD ACTUAL . ~E~AtNtNG ESTIMATE % VARIANCE 

WBSIONO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

2E1N02 HAUL TO NP PIT: NP-P5-17 $1,838,682.00 $1 '156,638.94 $288,214.26 $868,424.68 $682,043.06 63% 100% $481,961.32 

2E1N03 COMPLETED 1990 (NP-P5-18) $1,313,140.00 $1,056,227.81 $222,620.62 $833,607.19 $256,912.19 80% 100% $204,800.00 

2E1N04 COMPLETED 1990 (NP-P5-14) $413,123.00 $263,356.58 $30,389.74 $232,966.84 $149,766.42 64% 100% $120,000.00 

2E1N05 COMPLETED 1990 (NP-P5-15) $408,830.00 $276,495.74 $33,927.65 $242,568.09 $132,334.26 681!t 100% $105,600.00 

2E1N06 COMPLETED 1990 (NP-P5-16) $257,759.00 $210,848.58 $39,889.15 $170,959.43 $46,910.42 82% 100% $0.00 

2E1N07 COMPLETE 1990 (SP-P5-01) $1,616,723.00 $1,251,376.57 $213,963.59 $1,037,412.98 $385,348.43 no,t 100% $291,200.00 

2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS if $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS if $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E1N10 HAUL TO NP PIT: NP-WT-10 $102,067.00 $64,664.90 $9,653.05 $55,011.85 $37,402.10 63% 100% $18,991.15 

2E1N11 COMPLETE 1990 (NP-P5-13) $149,157.00 $150,560.64 $18,071.14 $132,489.50 ($1,403.64) 101% 100% ($14,403.50) 

2E1N12 COMPLETE 1990 (NP-W5-19) $148,393.00 $48,316.68 $0.00 $48,318.68 $100,076.32 33% 100% $100,078.32 

NP BACKFILLING SUBTOTAL $8,308,228.00 $4,565,607.30 $868,913.64 $3,898,893.88 $1,742,818.70 72% 74% $1,293,640.87 

2E1S01 CONSTRUCT SP HAUL ROADS $87,899.00 $41,601.75 $5,609.10 $35,992.65 $46,297.25 47% 85% $23,472.71 

2E1S02 HAUL SP-P5-02 TO SP-OP-34 $120,303.99 $120,303.99 $22,894.92 $97,409.07 $0.00 100_% 100% ($2,647.08) 

2E1S03 SP-P5-02 ADDITIONAL VOLUME $46,888.00 $46,888.00 $0.00 $46,888.00 $0.00 100% 100% $0.00 

SP BACKFILLING SUBTOTAL $208,202.99 $208,793.74 $28,504.02 $180,289.72 $46,297.25 100% 96% $20,825.63 

2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $108,n2.oo $52,642.90 $9,985.00 $42,657.90 $56,129.10 48% 45% $13,976.67 

2E1J02 HAUL JP-P5-23 TO JP-OP-41 $223,098.00 $0.00 $0.00 $0.00 $223,098.00 0% 0% $0.00 

2E1J03 HAUL JP-P5-24 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E1J04 HAUL JP-P5-25 TO JP-OP-41 $2,094,608.00 $0.00 $0.00 $0.00 $2,094,608.00 0% 0% $0.00 

2E1J05 HAUL JP-P5-26 TO JP-OP-41 $518,425.00 $382,181.00 $87,118.59 $295,042.41 $138,264.00 74% 100% $223,382.59 

2E1J06 HAUL JP-W0-10 TO JP-OP-41 $88,149.00 $37,231.10 $8,451.63 $28,n9.47 $48,917.90 43% 18% ($73,738.94) 

2E1J07 HAUL JP-P5-27 TO JP-OP-41 $268,515.00 $83,517.18 $18,002.79 $85,514.39 $184,997.82 31% 32% $63,782.53 

2E1J08 HAUL JP-WO-o7 TO JP-OP-41 $485,748.00 $0.00 $0.00 $0.00 $485,748.00 0% 0% $0.00 

2E1J09 HAUL JP-W0-12 TO JP-OP-41 $3,041 '178.00 $0.00 $0.00 $0.00 $3,041,178.00 0% 0% $0.00 

2E1J10 HAUL JP-W5-08 TO JP-OP-41 $186,838.00 $0.00 $0.00 $0.00 $186,838.00 O'lt 0% $0.00 

2E1J11 HAUL JP-W5-15 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 O'lt 0% $0.00 

2E1J12 HAUL JP-W0-71 TO JP-OP-41 $112,682.00 $0.00 $0.00 $0.00 $112,682.00 O'lt 0% $0.00 

2E1J13 HAUL JP-WO-o3 TO JP-OP-41 $634,274.00 $52,735.08 $12,073.80 $40,661.28 $581 ,538.92 8'\t 12% $295,430.00 

2E1J14 HAUL JP-W5-131W0-20 TO JP-OP-42 sn.571.oo $0.00 $0.00 $0.00 sn,571.oo Ol!t 0% $0.00 

2E1J15 NO WORK PACKAGE ASSIGNED THIS WBS if $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

JP BACKFILLING SUBTOTAL $7,837,656.00 $608,287.26 $135,631.81 $472,655.45 $7,229,368.74 8% O'lt $522,834.84 

2E1 I BAOKFIUINGCATOTALj $14,354,084.9911 $5,382,688.30 I $1,033,049.471 $4,349,638.8311 $9,018,284.891 37~ 35s $1.837.301.341 

DUMP SLOPING 

2E2N01 CUT BENCH NP-W0-()1 $313,472.00 $0.00 $0.00 $0.00 $313,472.00 Ol!t 0% $0.00 

2E2N02 CUT SLOPES NP-WO-o2(BENEATH NP-P5-17) $26,281.00 $19,305.52 $2,255.93 $17,049.69 $6,976.48 731!t 100% ($35,289.59) 

2E2N03 CUT NP-W5-03 SLOPES $25,678.00 $20,713.64 $2,797.89 $17,916.76 $4,862.38 81'\t 100% $1,829.25 

2E2N04 COMPLETE 1990 (NP-W0-()4) $24,959.00 $20,111.21 $3,406.72 $16,704.49 $4,847.79 81'\t 100% $0.00 

2E2N05 CUT NP-WO-oe SLOPES $23,741.00 $494.43 $41.68 $452.75 $23,246.57 100% 100% $13,363.25 

2E2N08 CUT NP-WT -o9 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2N07 REGRADE NP-ON-22 $13,811.49 $16,768.48 $2,440.85 $13,327.81 ($1,956.97) 114~ 100% ($2,432.12) 

2E2N08 CUT NP-WM-12 SLOPES $14,282.00 $9,627.81 $907.31 $8,720.30 $4,634.39 68_% 100% $5,541.70 

2E2N09 COMPLETE 1990 (NP-HW-25) $24,309.00 $15,690.44 $1,560.41 $14,130.03 $8,618.56 65% 100% $0.00 
NP DUMP SLOPING SUBTO'rAL $466,411.49 $101,711.31 $13,410.79 $88,300.52 $364,700.18 22% 18% ($18,987.51) 

I N Fl DENTIALETED 1990 (SP-W0-13AIW0-10) $156,202.00 ~ 14,795.69 $6,964.98 $87,830.71 $61,406.31 Kl.OO - - -co POL EPA01 0010091 
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2E2S02 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2S03 CUT SP-WQ-13B/WS-18A SLOPES $1,013,795.00 $1,050,1n.34 $235,939.23 $814,238.11 ($36,382.34) 104% 100% ($11,828.11) 

2E2S04 COMPLETE 1990 (SP-W0-14) $54,671.00 $39,385.36 $5,621.00 $33,784.36 $15,285.64 72% 100% $0.00 

2E2S05 CUT SP-WS-18B SLOPES $68,933.00 $68,910.88 $12,354.81 $56,556.07 $22.12 100% 100% $12,376.93 

2E2S06 COMPLETED 1990 (SP-WS-18CIWT-19) $694,880.00 $594,655.55 $123,410.45 $471,245.10 $100,224.45 86% 100% $80,000.00 

2E2S07 COMPLETED 1990 (SP-WT -03) $42,786.00 $30,433.21 $3,083.78 $27,349.43 $12,352.79 71% 100% $0.00 

2E2S08A SP-OP-34 Backfill (Force Account) $209,645.47 $209,645.47 $44,656.48 $184,988.99 $0.00 100% 100% $44,656.48 

2E2S09 COMPLETE 1990 (SP-W0-38) $2,3n.oo $1,638.25 $197.80 $1,440.45 $738.75 89% 100% $0.00 

2E2S10 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2S11 COMPLETE 1990 (SP-WT-191\) $36,843.00 $30,471.16 $419.84 $30,051.52 $6,371.84 83% 100% $0.00 

2E2S12 COMPLETED 1990 (SP-WM-12/WS-11) $50,512.00 $44,187.45 $7,006.12 $37,181.33 $6,324.55 87% 100% $0.00 

2E2S13 DELETED 1990 (SP-WT-15A/15B) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2St4 BACKFILL SP-OP-34 (D4 West) $49,995.00 $72,236.38 $12,291.70 $59,944.88 ($22,241.38) 144% 100% ($9,949.88) 

2E2S15 COMPLETE 1990 (SP-WT-16/WT-37) $34,710.00 $24,280.44 $2,994.60 $21,285.94 $10,429.58 70IIt 100'M $0.00 

2E2S16 BACKFILL SP-OP-34 (D4 East) $49,995.00 $97,278.52 $21,581.62 $75,716.90 ($47,283.52) 195~ 100% ($25,721.90) 

2E2S17 BACKFILL SP-OP-34 (SP-14) $49,995.00 $49,975.93 $9,020.97 $40,954.96 $19.07 100% 100% $9,040.04 

2E2S18 BACKFILL SP-OP-34 (SH-2) $49,995.00 $53,181.65 S11,n5.o7 $41,406.58 ($3,186.85) 106% 100% $8,588.42 

2E2S19 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $5,080.00 $3,690.12 $530.73 $3,159.39 $1,389.88 73% 100% $0.00 
SP DUMP SLOPING SUBTOTAL $2,570,414.47 $2,484,943.40 $497,828.88 $1 ,967' 114.52 $105,471.07 96% 81% $155,362.18 

2E2J01 CUT JP-W0-11 SLOPES $1,009,732.00 $105,365.86 $19,236.35 $86,129.51 $904,368.14 10% 20% $579,084.45 

2E2J02 CUT JP-WT-16D SLOPES $4n,243.oo $0.00 $0.00 $0.00 $4n.243.oo 0% 0% $0.00 

2E2J03&3A CUT JP-WS-17 SLOPES $2,239,392.00 $0.00 $0.00 $0.00 $2,239,392.00 O<!t 0% $0.00 

2E2J04 CUT JP-PS-22 SLOPES $104,656.00 $0.00 $0.00 $0.00 $104,656.00 O<!t 0% $0.00 

2E2J05 CUT JP-W0-72 SLOPES $11,160.00 $0.00 $0.00 $0.00 $11,160.00 0% 0% $0.00 
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 O<!t 0% $0.00 
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 O'M 0% $0.00 
2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 O<!t 0% $0.00 

2E2J09 DELETED 1990 (JP-WT-Q2Af02B/02C) $0.00 $0.00 $0.00 $0.00 $0.00 O<!t 0% $0.00 

2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 O<!t 0% $0.00 

2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2J12 CUT JP-WO-o6 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2J13 CUT JP-WS-08/12 SLOPES $107,508.00 $0.00 $0.00 $0.00 $107,508.00 0% 0% $0.00 

2E2J14 CUT JP-W0-11 SLOPES $721,679.00 $334,873.65 $62,936.49 $271,737.16 $387,005.35 46<!t 95% $216,663.88 

2E2J15 CUT JP-WS-15A/15B SLOPES $157,141.00 $50,851.37 $8,560.86 $42,290.51 $106,289.63 32% 100% $67,170.49 

2E2J16 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 O<!t 0% $0.00 

2E2J17 CUT JP-WS-16A/16B/16C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 O<!t 0% $0.00 

2E2J18 NO WORK PACKAGE ASSIGNED THIS WBS If $5,518.00 $0.00 $0.00 $0.00 $5,518.00 OCM! 0% $0.00 

2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2J20 CUT SLOPES JP-W0-14 (NORTH SLOPES) $7,172.00 $2,931.06 $544.81 $2,386.25 $4,240.94 41% 100% $4,785.75 

2E2J21 CUT JP-WS-19A SLOPES $84,551.00 $7,445.22 $1,347.68 $6,097.54 $57,105.78 12% 13% $17,646.85 

2E2J22 CUT JP-WS-19B SLOPES $395,761.00 $240,744.06 $41,750.05 $198,994.01 $155,016.94 61% 76% $133,926.78 

2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2J24 CUT JP-WO~ SLOPES $258,203.00 $54,762.06 $9,797.45 $44,964.61 $203,440.94 21% 100% $213,238.39 

2E2J25 DELETED 1990 (JP-W0-70) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 
2E2J26 CUT JP-W0-18/66A SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 
ftf:'"l"~ I"IIT ID-W0-18/66B SLOPES $100,412.00 ""',369.93 $8,070.04 $36,299.89 $56,042.07 4.4~ 100o.+ U1 071.11 

CONFIDENTIAL-wo-t8/66CSLOPES $0.00 $0.00 $0.00 $0.00 so.ooPOL-EPA01-001 0092~ ·-



- - -- - - -- ... ---
DETAIL FOR PTD -- - - -

JAN 1992 .. 
' . . ' : . . ' ' .. : ... ·· ''' ~OF . RI:PORTEO ESTIMATED " 

TOTAL COST PTD ACTUAL· ACTUAL REMAINING ESTIMATE % VARIANCE 
WBSDHO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 
2E2J29 DELETED 1990 (JP-W0-<13A) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 
2E2J30 DELETED 1990 (JP-W0-{138) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 
2E2J31 CUT SLOPES JP-W0-04 $62,620.00 $0.00 $0.00 $0.00 $82,620.00 0% 0% $0.00 
2E2J32 CUT SLOPES JP-W0-{148 $45,942.00 $0.00 $0.00 $0.00 $45,942.00 0% ~ $0.00 

2E2J33 DELETED 1990 (JP-WQ-{)5A) $0.00 $0.00 $0.00 $0.00 $0.00 011! 011! $0.00 
2E2J34 DELETED 1990 (JP-W0-<158) $0.00 $0.00 $0.00 $0.00 $0.00 011! O'lt $0.00 

JP DUMP SLOPING SUBTOTAL $5,768,690.00 $841,143.21 $152,243.73 $688,899.48 $4,927,546.79 15% 15% $1,273,587.70 

DUMPSl.OPINGCATOTAL I $8,805,515.9611 $3,407,797.921 $663,483.40 I $2,744,314.52 II $5,397,718.041 37'S $1,411,962.371 

COVER PlACEMENT 
2E3N01 HAUL SOIL FROM NP-88~1 TO NP-08 $77,922.00 $63,344.99 $12,678.08 $50,86e.G3 $14,577.01 81% ~ $0.00 
2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-02 $177,823.00 $182,140.04 $40,430.52 $141,70G.52 ($4,317.04) 102'1t 100% $20,787.48 
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-07 $0.00 $0.00 $0.00 $0.00 $0.00 0% ~ $0.00 
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $51,383.00 $33,699.90 $8,896.74 $28,803.18 $17,663.10 86% 0% $0.00 
2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $246,424.00 $194.07 $0.00 $194.07 $246,229.93 0% 0% $0.00 
2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-09 $45,045.00 $44,865.45 $9,417.00 $35,448.45 $179.55 100% 100% $9.596.55 
2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-04 $149,246.00 $122,332.06 $27,960.48 $94,371.58 $26,913.94 82% 100% $10,211.42 
2E3N08 HAUL SOIL FROM SP-ON-61 TO NP-01 $116,032.00 $112,434.42 $10,552.26 $101,882.16 $3,597.58 97% 100% ($20,573.16) 
2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-03 $203,058.00 $199,073.84 $42,798.01 $158,275.83 $3,982.16 98% 100_% {$13,985.83) 
2E3N10 HAUL SOIL FROM SP-ON-61 TO NP-05 $232,064.00 $148,960.45 $34,067.07 $114,893.38 $83,103.55 64% 100% $47,723.62 
2E3N11 HAUL SOIL FROM SP-ON-61 TO NP-D10 S21o,eoo.oo $0.00 $0.00 $0.00 $210,600.00 0% 0% $0.00 
2E3N12 SOIL TO NP-06 (BENCHES) $113,607.00 $0.00 $0.00 $0.00 $113,607.00 0% 0% $0.00 
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $73,235.00 $41,868.20 $7,894.30 $33,973.90 $31,366.80 57% 100% $39,261.10 
2E3N14 SHALE BORROW TO NP-04 $49,144.13 $49,144.13 $11,382.07 $37,762.06 $0.00 100% 100% $11,382.07 
2E3N15 SHALE BORROW TO NP-05 $136,500.00 $99,123.15 $23,191.46 $75,931.69 $37,376.85 73% 100_% $60,568.31 
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-08 $51,948.00 $0.00 $0.00 $0.00 $51,948.00 0% 0% $0.00 
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-010 $84,240.00 $0.00 $0.00 $0.00 $84,240.00 0% 0% $0.00 
2E3N18 HAUL SHALE FROM NP-WS-{13 TO NP-03 $83,873.00 $77,407.80 $15,259.07 $62,148.73 $6,465.20 92% 100~ $15,197.27 
2E3N19 HAUL SHALE FROM NP-WS-{13 TO NP-02 $81,152.00 $77,153.57 $15,645.08 $61,508.49 $3,998.43 95'1t 100% $12,619.51 
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS I $0.00 $0.00 $0.00 $0.00 $0.00 011! 0% $0.00 
2E3N21 HAUL SHALE FROM NP-WS-{13 TO NP-D1 $0.00 $0.00 $0.00 $0.00 $0.00 O'lt 0% $0.00 

NP COVER PLACEMENT SUBTOTAL $2,183,274.13 $1,251,742.07 $258,172.12 $993,569.95 $931,532.06 5711! 52% $192,788.34 
2E3501 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $176,082.00 $36,362.82 $6,741.69 $29,621.13 $139,719.18 2111! 100_% $94,375.87 
2E3502 SOIL BORROW SP-W8-17(SP-D2)FROM SP-SE $135,933.00 $147,803.17 $30,438.88 $117,364.29 ($11,870.17) 109'1t 1()()'1t $18,568.71 

2E3503 SOIL BORROW SP-03 FROM SP-SB-44 $671,269.00 $206,210.99 $44,691.54 $181,519.45 $465,058.01 3111! 100'1t $509,749.55 

2E3504 HAUL SOIL FROM SP-SB--42 TO SP-04 $238,862.00 $233,615.42 $52,847.23 $180,768.19 $5,048.58 98% 100% $57,893.81 

2E3505 HAUL SOIL FROM SP-SB-42 TO SP-05 $133,454.00 $43,827.93 $9,478.24 $34,351.69 $89,628.07 33% 48% $61,887.98 

2E3506 HAUL SOIL FROM SP-SB-42 TO SP-D6 $164,704.00 $79,800.69 $HI,488.41 $63,312.28 $84,903.31 48% 100% $101,391.72 

2E3507 HAUL SOIL FROM SP-SB-42 TO SP-D7 $300,498.00 $220,918.54 $51,097.28 $169,821.28 $79,579.46 74% 100% $100,808.74 

2E3508 SOIL BORROW (D8) FROM SP-SB-44 $425,531.00 $372,659.91 $81,986.27 $290,893.64 $52,871.09 88% 100% $134,837.36 
2E3S09 SOIL BORROW (09) FROM SP-SB-42 $446,808.00 $306,735.22 $80,229.00 $226,506.22 $140,072.78 89% 100% $220,301.78 

2E3S10 HAUL SOIL FROM SP-SB-42 TO SP-010 $0.00 $0.00 $0.00 $0.0() $0.()0 0% 0% $0.00 
2E3S11 SOIL BORROW (SP-D11) FROM SP-SB--42 $205,110.00 $236,109.02 $56,194.87 $179,914.15 ($30,999.02) 115% . 100% $25,195.85 
2E3S12 SOIL BORROW (SP-012) FROM SP-SB-43 $275,568.00 $70,578.38 $13,348.20 $57,232.18 $204,989.62 26'1t 50% $181,103.64 
2E3S13 SOIL BORROW (SP-01B) FROM SP-SB-50 $262,362.00 $154,515.25 $25,778.20 $128,737.05 $107,848.75 59% 100% $133,624.95 
'111:::"1~ .... C!u&o o::: BORROW (SP-13A)FROM SP-W8-17 $26,370.00 $'>3,973.73 $4,603.27 $19,370.46 $2,396.27 ft<nL UU\n ... """"'54 ,_ 
CONFIDENTIAL POL-EPA01-001 0093 
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2E3S15 SHALE BORROW (SP-13B)FROM SP-W5-17 $77,217.00 $0.00 $0.00 $0.00 $77,217.00 0% 0% $0.00 

2E3S16 SHALE BORROW SP-P5-01 FROM SP-W5-07 $83,484.00 $54,208.25 $11,198.25 $43,010.00 $29,275.75 65% 100'M $33,836.00 

2E3S17 SHALE BORROW (SP-14) FROM SP-W5-07 $39,234.00 $32,170.93 $6,925.41 $25,245.52 $7,063.07 82'M 100'\t $13,988.48 

2E3S18 HAUL SHALE FROM SP-W5-07 TO SP-G4 $190,818.00 $167,325.44 $21,841.37 $145,484.07 $23,492.56 88'M 100'M $45,333.93 
2E3S19 HAUL SHALE FROM SP-W5-07 TO SP-010 $14,368.00 $29,466.81 $6,594.24 $22,872.57 ($15,098.81) 205'M 100'M ($10,300.57) 

2E3S20 HAUL SHALE FROM SP-W5-07 TO SP-38 $14,947.00 $34,876.68 $7,376.80 $27,499.88 ($19,929.68) 233'M 100'M ($16,005.88) 

2E3S21 HAUL SHALE FROM SP-W5-07 TO SP-10 $21,143.00 $31,850.32 $18,581.20 $15,289.12 ($10,707.32) 151'M 100'M $3,998.88 

SP COVER PLACEMENT SUBTOTAL $3,903,562.00 $2,483,009.50 $544,4H1.35 $1,938,593.15 $1,420,552.50 &4'M 88% $1,697,588.34 

2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $408,704.00 $26.40 $0.00 $26.40 $408,677.60 O'M 0% $0.00 
2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $243,698.00 $0.00 $0.00 $0.00 $243,698.00 O'M O'M $0.00 
2E3J03 HAUL SOIL FROM JP-SB-53 TO D8 $0.00 $0.00 $0.00 $0.00 $0.00 0~ O'M $0.00 
2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0.00 $0.00 $0.00 $0.00 $0.00 O'M 0'lt $0.00 

2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0.00 $0.00 $0.00 O'!ot O'M $0.00 

2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $0.00 $0.00 $0.00 $0.00 $0.00 O'M 0% $0.00 

2E3J07 HAUL SOIL FROM JP-SB-&4 TO D2 $0.00 $0.00 $0.00 $0.00 $0.00 O'M 0% $0.00 
2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $0.00 $0.00 $0.00 $0.00 $0.00 O'M 0~ $0.00 
2E3J09 HAUL SOIL FROM JP-SB-&4 TO D11 $0.00 $0.00 $0.00 $0.00 $0.00 O'M 0% $0.00 

2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $0.00 $0.00 $0.00 $0.00 $0.00 O'M 0% $0.00 
2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $0.00 $0.00 $0.00 $0.00 $0.00 O'M 0% $0.00 
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00 $0.00 $0.00 O'M 0% $0.00 

2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 O'M 0% $0.00 

2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 O'M 0% $0.00 

2E3J1S SOIL COVER FOR H-1 MINE AREA $14,640.00 $8,063.31 $1,575.77 $6,487.54 $6,578.89 551!1 100% $8,152.46 

2E3J18 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 0% O'lt $0.00 
2E3J17 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 0% O'lt $0.00 
2E3J18 HAUL SHALE FROM JP-W5-19 TO D4 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E3J19 HAUL SHALE FROM JP-W5-15 TO D1 $0.00 $0.00 $0.00 $0.00 $0.00 ~% O'lt $0.00 

2E3J20 HAUL SHALE FROM JP-W5-15 TO D2 $0.00 $0.00 $0.00 $0.00 $0.00 0% O'lt $0.00 

2E3J21 HAUL SHALE FROM JP-W8-15 TO D7 $0.00 $0.00 $0.00 $0.00 $0.00 0% O'lt $0.00 

2~3J22 HAUL SHALE FROM JP-W5-15 TO D11 $0.00 $0.00 $0.00 $0.00 $0.00 0% O'lt $0.00 

2E3J23 HAUL SHALE FROM JP-W5-15 TO D12 $0.00 $0.00 $0.00 $0.00 $0.00 O_<lt O'!ot $0.00 

2E3J24 HAUL SHALE FROM JP-WT -G2 TO D8A $0.00 $0.00 $0.00 $0.00 $0.00 O'lt 0% $0.00 

2E3J25 DELETED 1990 (JP-WT -Q2) $0.00 $0.00 $0.00 $0.00 $0.00 O'lt 0% $0.00 

2E3J26 DELETED 1990 (JP-WT-G2) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E3J27 DELETED 1990 (JP-WT-G2) $0.00 $0.00 $0.00 $0.00 $0.00 O'lt 0% $0.00 

2E3J28 HAUL SHALE FROM JP-WT-G2 TO D15 $0.00 $0.00 $0.00 $0.00 $0.00 O'!ot 0% $0.00 

2E3J29 HAUL SHALE FROM JP-WT-G2 TO D18 $0.00 $0.00 $0.00 $0.00 $0.00 O'!ot 0% $0.00 
JP COVER PLACEMENT SUBTOTAL $887,042.00 $8,089.71 $1,575.77 $6,513.94 $658,952.29 111t 1% $8,152.48 

COVER PLACEMENT CA TOTAL I $6,753,878.13 II $3,742,841.28 I $804,1&4.24 I $2,938,877.04 II $3,011,036.85 I 55~ 81s $1,898.529.141 

CONTAM SOIL EXV 

2E4N01 HAUL CS FROM NP-C8-23/24 TO NP-OP-20 $106,304.00 $89,655.64 $20,825.16 $68,830.48 $16,648.36 84% 90'\t $21,273.89 

2E4N01A NORTH RIO PAGUATE-EAST $45,600.00 $45,481.17 $10,334.34 $35,146.83 $118.83 100% 100'M $10,453.17 

2E4N01B NORTH RIO PAGUATE-WEST $45,600.00 $45,478.72 $10,246.14 $35,232.58 $121.28 100% 100'M $10,367.42 

CONFIDENTIAL NPCONTAMINA.TEDSOtLSUBTOTAL $197,504.00 $1 10,815.53 $41,405.84 $139,209.89 s16
'
888

.
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'~-~ . . ... -· .C5-27/28/31/33153 TO SP-OP-34 $162,633.00 $1 _!3,375. 73 $28,273.15 $97,102.58 $39,257.27 . '. . - 4.22) 
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2E4S02 NO WORK PACKAGE ASSIGNED THIS WBS * $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 
2E4S03 NO WORK PACKAGE ASSIGNED THIS WBS * $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 
2E4S04 SP-C5-33 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 
2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS * $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 
2E4S06 NO WORK PACKAGE ASSIGNED THIS WBS * $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 
2E4S07 COMPLETED 1990 (SP-CS-62132 TO SP-OP-35] $11,432.00 $23,146.83 $5,917.38 $17,229.45 ($11 '714.83) 202% 100% ($8,940.45) 

SP CONTAMINATED SOIL SUBTOTAL· $174,065.00 $146,522.56 $32,190.53 $114,332.03 $27,542.44 84% 50% ($28,704.68) 

2E4J01 HAUL CS FROM JP-Cs-36 TO JP-OP-41 $42,183.00 $52,147.62 $5,972.27 $48,175.35 ($9,964.62) 124% 85% ($12,140.94) 

2E4J02 HAUL CS FROM JP-Cs-38137 TO JP-OP-41 $11,115.00 $0.00 $0.00 $0.00 $11,115.00 0% 0% $0.00 
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS * $0.00 $0.00 $0.00 $0.00 $0.00 0~ 0% $0.00 
2E4J04 HAUL CS FROM JP-Cs-39 TO JP-OP-42 $7,172.00 $1,403.30 $142.91 $1,280.39 $5,768.70 20% 50% $4,651.22 

JPCONTAMINATED SOIL SUBTOTAl. $80,470.00 $53,550.92 $8,115.18 $47,435.74 $8,919.08 89% 70% ($7,489.72) 

CONTAMINATE> SOILCATOTAL I $432,039.00 II $380,689.01 I $79,711.351 $300,9n.ee II $51,349.991 71~ $5,899.881 

HIGHWALL RECl.AM 
2E5N01 TRIM NP HIGHWALLS $78,987.00 $1,005.98 $190.14 $815.82 $77,981.04 1% 100% $64,287.18 
2E5N02 SCALE NP HIGHWALLS $62,262.00 $0.00 $0.00 $0.00 $62,262.00 0% 100% $61,249.00 

NP HIGHWALL SUBTOTAL $141,229.00 $1,005.98 $190.14 $815.82 $140,223.04 1% 100% $125,536.18 
2E5S01 TRIM SP HIGHWALLS $77,047.00 $29,160.64 $0.00 $29,160.64 $47,886.36 38% 100% $34,022.36 
2E5S02 SCALE SP HIGHWALLS $75,469.00 $29,160.63 $0.00 $29,11!0.63 $46,308.37 391M; 100% $45,058.37 

SP HIGHWALL SUBTOTAL $152,516.00 $58,321.27 $0.00 $58,321.27 $94,194.73 38% 100% $79,080.73 
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00 
2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00 

JP HIGtiWAl.L SUBTOTAl. $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

HIGHWALLOATOTALI $293,745.ooll $59,327.231 $190.141 $59,137.0911 $234,417.nl 20~ $204,616.91 1 

EROSION CONTROL 
2E6N01 DELETED 1990 (EROSION ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 
2E6N02 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 
2E6N03 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

RIO MOQUINO AND NP DITCH SUBTOTAl. $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

I2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

I2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 
ROCK SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

EROSION CONTROL CA. TOTAL I $0.00 II $0.00 I $0.00 I $0.00 II $0.00 I so.oo I 
EARTHWORKTASKTOTAl.j $30,639.263.0811$12.973.343.741 $2,58(),598.60 I $11}.3Sn,745.14-ll $17,712.807.341· 

UG ENTRIES ABA.N 
2S1N01 SEAL PW 2/3 UG ENTRY: NP SUBTOTAl.. $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 
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2S1S02 SEAL P-10 DECLINE $15,755.00 $353.52 $13.58 $330.00 $15,401.48 2'M O'M $0.00 

2S1S03 COMPLET!= 1ggo (H-1 ADIT) $10,002.00 $734.25 $58.18 $878.07 $10,187.75 7'M 100'M $10.225.83 
251904 SEAL VENT HOLES $58,840.00 $11,824.73 $10.00 111,814.73 $44,8115.27 211M 1~ $28,842.27 
2S1S05 COMPLETE tggo (DRILL HOLES) $0.00 $0.00 $0.00 $0.00 $0.00 OIM 100'M $0.00 

8P' UG ENTRIES A8AN00t\180Sf0T,Ai. $83,287.00 $12,812.50 $81.74 $12,830.78 $70,384.50 1&qt 2SICM $38,188.20 

I2S1J01 SEAL JP-88-50 ENTRIES $2,748.00 $0.00 $0.00 $0.00 $2,741.00 _OIM 04M $0.00 

2S1J02 SEAL JP-P8-48 ENTRIES $2,748.00 $2&4.45 $10.33 $254.12 $2,483.155 1()% OCM $0.00 
JP UG ENTRIES ABANDON SUBTOTAL $5,4Qe.OO $10.33 $254.12 $5,231.55 !I'M! 151M $0.00 

281 1 OOEHTRIE9ABAHOONCATOTAl..l S88,783.00 II $13,178.851 m.o71 I13,08U8II S7U18.o5 I •.1ea.20 1 

PITWA~ 

2S2N01 COMPLETE 1800 (NP PtT) S14t,eee.oo $181,835.47 $38,781.23 $125,174.24 (S20,281U7) 114% 1004M $18,481.78 
2S2S01 DISPOSE OF SP PIT WATER $83,820.00 $128,1155.28 $23,738.58 $104,411.88 ($34,235.2e) 1381111 1~ ($12,033.88) 
2S2J01t'01A DISPOSE OF JP WATER-PY01 & PY02 $382,808.00 $122,318.07 $38,770.03 $85,1541.04 $240,488.83 341M .eecM $218,148.78 

282 PJT WATER CA TOTAL $5G8,304.00 $412,408.80 sg7,287.84 t315,140.oe $185,1185.20 118% 84_4M $221,30e.84 

SURF 8TRUC DBot 
2S3N01 COMPLETE 1ggo (NP SURF. STRUC.) $2,047.00 $1,172.41 $0.00 11,172.41 S1,n4.se 40'MI 100'M S1,n4.se 
2S3S01 DEMOLISH SP SURFACE STRUCTURES SIS7,8oe.oo $48,510.07 $2,400.72 $48,018.35 $8,385.83 141M 004M $8,783.38 
2S3J01 DEMOLISH JP SURFACE STRUCTURES l114,eee.oo $112,187.78 $3,887.02 1108,200.78 $2,788.22 881M 85IM {$23,551.54) 

283 SS DEMOUT10N CA TOT~ 1175,828.00 1181,880.28 $8,487.74 1155,382.52 113,841.74 02IM 11'Ml ($15,013.58) 

SURF smc DECOM 
2S4XY NOT ASSIGNED I so.oo II so.oo I so.oo I so.oo II so.oo I ~ ~ so.oo I 

284 88 DECOM CA TOTAl.. I so.oo II so.oo I so.oo I so.oo II so.oo I -~ OCMj so.oo I 

PBW8TRUC 
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:Nf $0.00 $0.00 $0.00 $0.00 $0.00 OCM O'MI $0.00 
2S5N02 CONSTRUCTPERMANENTFENCES:NPAREA $0.00 $0.00 $0.00 10.00 $0.00 OIM 04M $0.00 

. NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 10.00 $0.00 O'Ml (14M $0.00 
255901 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 $0.00 $0.00 O'Ml ~ $0.00 

1285502 CONSTRUCTPERMANENTFENCES:SPAAEA $0.00 $0.00 $0.00 10.00 $0.00 OIM O«M $0.00 
SP STRUCTURES SU9TOTA1,. $0.00 $0.00 $0.00 $0.00 $0.00 OIM O«M $0.00 

2SSJ01 CONSTRUCT PERMANENT ACCESS ROADS: JF $41,818.00 $0.00 $0.00 $0.00 $41,818.00 OIM OCM $0.00 
2S5J02 CONSTRUCTPERMANENTFENCES:SPAREA $0.00 $0.00 $0.00 $0.00 $0.00 OIM O'Ml $0.00 

JP STRUCtuRE$ SU9tOTA1.. $41,818.00 so.oo $0.00 $0.00 $41,818.00 OCM O'Ml $0.00 

2SSJOO CONSTRUCT PERMANENT FENCES: ALL AREA $151,15815.00 $140,584.35 $2,428.07 $138,138.21 $11,000.85 ($12,885.33) 
. ··:. . ALL STRUCTURES SUBTOTAL $Hi1,585.00 $140,684.35 $2,428.07 $138,138.28 $11,000.85 ($12,885.33) 

28& I·. PERMANENT 8TAOCTURE8 CA TOTAL! s103,1a1.oo 11 $140,684.351 $2,428.071 $138,138.2111 $52,81 e.e5 1 73'Ml( eN! cs12.885.33) 1 

128 ·I·. STRUCTURES TASK TOTAL I i1,0!8;10MO II : '· $728.030.38; 1 . $108,273.71 ):.>;· f821,7tMUM fl : ..... · S321.1M.841 ~· 781Mj 123!,578.151 

I aEBlBEDa . I 
coNFIDENTIAL 'RE BED & SEED NP FLAT AREAS S137,eee.oo II s· _rr=--.eo_1._2e_..l __ _:sa_:."'"'24 ..... 1~•-137-'-,883~.o=2 ..... II __ =S2;;:...74:.;.;....;..74PQL-EPA01-001 0096El) 
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DETAIL FOR PTD 

JAN 1992 .. 
%OF REPORTED ESTIMATED 

TOTAL COST PTD ACTUAL ACTUAL . REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE. ACTUAL COST EQUIP CREDIT ·CASH FLOW COST ES'mofATE SPENT COMPLETE AT COMPLETION 
2R1N02 PREPARE BED & SEED NP SLOPE AREAS $82,344.00 $52,417.41 $0.00 $52,417.41 $29,926.59 64!!t 90cM $24,102.43 

NP SEEDIN(:ll SUBTOTAL $220,310.00 $190,108.67 $8.24 $190,100.43 $30,201.33 86!!t 90!!t $9,087.30 
2R1S01 PREPARE BED & SEED SP FLAT AREAS $383,458.00 $68,864.76 $173.15 $68,891.61 $294,593.24 19!!t 66!!t $259,379.80 

2R1S02 PREPARE BED & SEED SP SLOPE AREAS $198,047.00 $14,710.70 $67.62 $14,643.08 $183,336.30 7!!t 50 !It $168,760.84 

2R1S03 COMPLETE 1990 (RESEED AT HOUSING AREA) $54,917.00 $45,155.70 $0.00 $45,155.70 $9,781.30 82!!t 100!!t $9,761.30 
SP SEEDING SUBTOTAl. $616,422.00 $128,731.16 $240.n $128,490.39 $487,690.84 21% 72!!t $437,901.94 

2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00 $0.00 $0.00 o% O!!t $0.00 
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 $0.00 $0.00 0% o% $0.00 

.JP SEEDING SUBTOtAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2R1 I SEEDING CA SUBTOTAL I ssae.732.oo 11 $318,839.83 1 s249.o1 1 $318,590.8211 $517,892.171 asS 82~ $446,989.24 1 

IRRIGATION 

2R2N01 DELETED 1990 (IRRIGATION) 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

J2R2S01 !DELETED 1990(1RRIGATION) so.oo II so.oo 1 $0.00 so.oo II so.oo I oS 0~ so.oo I 

J2R2J01 JDELETED 1990 (IRRIGATION) so.oo II so.oo 1 $0.00 so.oo II so.oo I 0~ 0~ so.oo I 
2R2I lRRIGATIONCASUBTOTAL I so.oo II so.oo I $0.00 so.oo II so.oo I oS OJ so.oo I 

J2R REVE(:l!ETATION TASK TOTAL I $838,732.oo 11 $3Hi,839.83j $249.01 $31&,69o.a21!. $517,892.17 1 38%j oJ $448,iJ89.24j 

TERRACING 
2T1N01 TERRACING NP AREA: 1200 LF $5,100.00 $0.00 $0.00 $0.00 $5,100.00 O!!t 0~ $0.00 
2T1S01 TERRACING SP AREA: 19100 LF $81,175.00 $0.00 $0.00 $0.00 $81,175.00 O!!t 0~ $0.00 
2T1J01 TERRACING JP AREA : 29000 LF $0.00 $0.00 $0.00 $0.00 $0.00 0~ 0~ $0.00 

2T1 TERRACING CA SUBTOTAL $86,275.00 $0.00 $0.00 $0.00 $86,275.00 0~ 0~ $0.00 

SPECIAL CASES 

2T2S01 CUT SP-SW-oe SLOPES- OAK CANYON $0.00 $0.00 $0.00 $0.00 0~ 0~ $0.00 
2T2J01 CUT JP-W5-01 SLOPES- GAVILAN $0.00 $0.00 $0.00 $0.00 0~ 0~ $0.00 
2T2J02 CUT JP-W0-14 SLOPES- RIO MOOUINO $0.00 $0.00 $0.00 $0.00 0~ 0111 $0.00 

2T2J03 CUT JP-WO-D3A/3B/4A/4B SLOPES $0.00 $0.00 $0.00 $0.00 0111 0111 $0.00 

2T2J04 CUT NORTH JP-W5-19 BENCHES $0.00 $0.00 $0.00 $0.00 0111 O!!t $0.00 

2T2N01 CUT NP-WO-o1 BENCHE5-RIO MOQUINO $814,630.00 $22,134.76 $4,310.65 $17,824.11 $792,495.24 3111 Silt ($356,482.20) 

2T2 SPECIALCA SUBTOTAL $814,630.00 $22,134.76 $4,310.85 $17,824.11 $792,495.24 3~~t 0% 

(2T JTERAACING/SPECIAL TASK $900,90s.oo II su.134. 1e 1 S4,3tO.esj. $17.824.11 II · · $878,770.241 $0.00j 

CONSTRUCTION TOTAL I $36,413,057.0311 $18,38jJ,740.88j $2,701,130.951 $13,580,806.7.111 $1~.003.~25.831 

CONFIDENTIAL POL-EPA01-001 0097 
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- -- -- --- ~ - - - - -- .. - - -DETAIL FOR PY92 

JAN 1992 ., 
'• •'••''•'',•'•' 

PY02 .. ACTUAL· ACTUAL 
WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW. 

POLMGMT 
1P1L01 PROJECT MANAGEMENT- PY90 $0.00 $0.00 $0.00 
1P1L01A PROJECT MANAGEMENT- PY91 $0.00 $0.00 $0.00 
1P1L01B PROJECT MANAGEMENT- PY92 $14,854.09 $0.00 $14,854.09 
1P1L01C $0.00 $0.00 $0.00 
1P1L01D $0.00 $0.00 $0.00 

I POL MANAGEMENT CA TOTAL $14,854.0G I $0.oo I $14,854.091 

NE 
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00 
1P2L02 PRIOR LEGAL EXPENSE $0.00 $0.00 $0.00 
1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00 

I ENGINEERING CA TOTAL $0.oo I $0.oo I $0.oo I 
IPOLMANAGSMENTTASKTOTAL $14,854.09 I $0.oo I $14,854.09 I 

CMC 
1C1L01 &01A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 
1C1L01B ENGINEERING SERVICES-PY92 $68.20 $0.00 $68.20 
1C1L05B ENVIRONMENTAL MONITORING: PY92 $2,962.83 $0.00 $2,952.83 
1C1L05 &05A ENVIRONMENTAL MONITORING: PY90 & PY91 $0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

I1C1 jCONSTRUCTION MANAGEMENT CA TOTAl $3,019.031 $0.oo I $3,019.031 

INTERIMCMC 
1C2L01 COMPLETE 1989 (CONST. MGMT.) $0.00 $0.00 $0.00 
1C2L02 COMPLETE 1989 (CMC PURCHASES) $0.00 $0.00 $0.00 
1C2L03B COMPLETE 1990 (ENV. MONITORING) $0.00 $0.00 $0.00 

jiNTEAIM CMC CA TOTAL $0.oo I $0.oo I $0.oo I 

CONTtNGENCY 
1C3L01 MITIGATION PER CO-OP AGREEMENT I $0.oo I $0.oo I $0.00 I 
1C3L02 REVEGETATION PER CO-OP AGREEMENT I $0.oo I $0.oo 1 $0.oo I 
1C3L03 PAGUATE REPAIR FUND $0.00 

lCO-OP AGAEEMENT CONTINGENCY CA. TOT A. I $0.oo I $0.oo 1 $0.oo I 

CONFIDENTIAL JCTlONMANAGEMENTTASKTOTAL I $3,019.031 $0.oo I $3,019.031 POL-EPA01-001 0099 
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DETAIL FOR PY92 

JAN., 1992 

:·· 
· PY92 ACTUAL ACTUAL 

WBSIDNO. WORIC PACKAGE DEOORIPTION ACTUAL COST EQUIP CREDIT ·cASH FLOW 

I MANAGEMENT TOTAl $11',813.121 so.oo 1 $1t,81a.1~ 1 

LCCADMIN 
2L 1L01 COMPLETE 1990 (LCC G&A) I so.oo I so.oo 1 so.oo I 
2L1L02A LCC MARGIN-REFUND FOR OVERRUNS I C$5. 1 44.08l 1 so.oo 1 css. 1 44.08l 1 

j2L1 I LCC COSTS CA TOTAL .I ($5,744.08)j so.oo 1 ($5,744.08)1 

2l2L01 COMPLETE 1990 (LCC MOB. G&A) $0.00 $0.00 $0.00 

2L2L02, 02A LCC INSURANCE: INTERIM, PY90, PY91 $0.00 $0.00 $0.00 
2l2L02B LCCINSURANCE-PY92 $108,003.00 $0.00 $108,003.00 

2l2L03 COMPLETE 1990 (LCC ADMIN COSTS) $0.00 $0.00 $0.00 

ILCC START-OPCOSTSCATOTAL s1o8,oo3.oo 1 so.oo 1 s1os.oo3.oo 1 

llCC ADMINISTRATION TASK TOTAL s1o2.268.82 1 so.oo 1 s1o2.268.82 I 

MOBIUZATION 
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS * $0.00 $0.00 $0.00 

2M1L05 COMPLETE1990(SMALLTOOLS) $0.00 $0.00 $0.00 

2M1L06 COMPLETE 1990 (REMODELING) $0.00 $0.00 $0.00 

2M1L07 COMPLETE 1990 (RECONDITIONING) $0.00 $0.00 $0.00 
2M1L08 COMPLETE 1990 (SHOPS) $0.00 $0.00 $0.00 
2M1X01 BARRICADING ROAD CLOSURE $0.00 $0.00 $0.00 

I2M1 I MOBIUZATION CA. TOTAL so.oo I so.oo 1 so.oo I 

lAND SURVEY 
2M2N01 LAND SURVEY NP AREA $0.00 $0.00 $0.00 

2M2S01 LAND SURVEY SP AREA $0.00 $0.00 $0.00 
2M2J01 LAND SURVEY JP AREA $14,832.96 $357.94 $14,275.02 

$0.00 $0.00 $0.00 

12M2 ILANDSUAVEYCA TOTAL $14,832.96 1 $357.941 st4,275.o2 1 

TRAINING 

2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 

2M3L02,02A OPERATOR TRAINING-PY90 & PY91 $0.00 $0.00 $0.00 

2M3L02B OPERATOR TRAINING-PY92 $5,657.05 $0.00 $5,657.05 

12M3 I LCC TRAINING CA TOTAL $5,857.051 so.oo I $5,657.051 

}MOBIUZATION TASK TOTAl $20,2so.o1 I : $357.941 .$19,$32.07j 

iiUt"WE:jtl ~""' I 

CONFIDE NT IAL.~:rE=-.;1-=-=990~(N,;,_P :..:.:HA=U~L R:..:.:O:..:.:AD.::...Sl;;,:__ __ .~....-_--.::so..:.:..oo.:..:...Lj ___ _.;.so_.o_o_._j ___ so;_._oo_.j POL-EPA01-001 0100 
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WBSIDNO. 
2E1N02 
2E1N03 
2E1N04 
2E1N05 
2E1N06 
2E1N07 
2E1N08 
2E1N09 
2E1N10 
2E1N11 
2E1N12 

2E1S01 
2E1S02 
2E1S03 

2E1J01 
2E1J02 
2E1J03 
2E1J04 
2E1J05 
2E1J06 
2E1J07 
2E1J08 
2E1J09 
2E1J10 
2E1J11 
2E1J12 
2E1J13 
2E1J14 
2E1J15 

j2E1 

DUMP SLOPING 
2E2N01 

2E2N02 
2E2N03 
2E2N04 

2E2N05 
2E2N06 
2E2N07 
2E2N08 
2E2N09 

2E2S01 

----DETAIL FOR PY92 -
... ·:·: .··.: 

,·PY.o2 .·· 
WORK PACKAGE DESCRIPTION ACTUAL COST 
HAUL TO NP PIT: NP-P5-17 $30,843.07 
COMPLETED 1990 (NP-P5-18) $0.00 
COMPLETED 1990 (NP-P5-14) $0.00 
COMPLETED 1990 (NP-P5-15) $0.00 
COMPLETED 1990 (NP-P5-16) $0.00 
COMPLETE 1990 (SP-P5-01) $0.00 
NO WORK PACKAGE ASSIGNED THIS WBS I $0.00 
NO WORK PACKAGE ASSIGNED THIS WBS I $0.00 
HAUL TO NP PIT: NP-WT-10 $2,202.10 
COMPLETE 1990 (NP-P5-13) $0.00 
COMPLETE 1990 (NP-W5-19) $0.00 
NP BACKFILLING SUBTOTAL $33,045.17 
CONSTRUCT SP HAUL ROADS $0.00 
HAUL SP-P5-02 TO SP-OP-34 $0.00 
SP-P5-02 ADDITIONAL VOLUME $0.00 
SP BACKFILLING SUBTOTAL $0.00 
CONSTRUCT JP HAUL ROADS & RAMPS $14,737.90 
HAUL JP-P5-23 TO JP-OP-41 $0.00 
HAUL JP-P5-24 TO JP-OP-41 $0.00 
HAUL JP-P5-25 TO JP-OP-41 $0.00 
HAUL JP-P5-26 TO JP-OP-41 $299,038.92 
HAUL JP-W0-10 TO JP-OP-41 $37,231.10 
HAUL JP-P5-27 TO JP-OP-41 $83,517.18 
HAUL JP-WO-o7 TO JP-OP-41 $0.00 
HAUL JP-W0-12 TO JP-OP-41 $0.00 
HAUL JP-W5-08 TO JP-OP-41 $0.00 
HAUL JP-W5-15 TO JP-OP-41 $0.00 
HAUL JP-W0-71 TO JP-OP-41 $0.00 
HAUL JP-WO-o3 TO JP-OP-41 $52,735.08 
HAUL JP-W5-131W0-20 TO JP-OP-42 $0.00 
NO WORK PACKAGE ASSIGNED THIS WBS * $0.00 
JPBACKFilUNG SUBTOTAL $487,260.18 

IBACKFILUNG CA TOTAL $520,305.35 1 

CUT BENCH NP-WO-Q1 $0.00 
CUT SLOPES NP-WO-G2(BENEATH NP-P5-17) $6,975.48 
CUT NP-W5-03 SLOPES $4,862.35 
COMPLETE 1990 (NP-W0-()4) $0.00 
CUT NP-W0-06 SLOPES $0.00 
CUT NP-WT -()9 SLOPES $0.00 
REGRADE NP-DN-22 $1,956.97 
CUT NP-WM-12 SLOPES $4,634.39 
COMPLETE 1990 (NP-HW-25) $0.00 
Nt> DUMP SLOPING SUB'tOTAL $18,429.19 
COMPLETED 1990 (SP-W0-13AIW0-10) $0.00 

CONFIDENTIAL 

- - - -
JAN., 1992 

·:,·:·,.::"•'•' '·:,·::. : •' >:'."•: ''•:•,• 

''•'• :,· 
ACTUAL ACTUAL ·· 

EQUIP CREDIT CASH FLOW· 
$0.00 $30,843.07 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 .. $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $2,202.10 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $33,045.17 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 

$2,716.38 $12,021.52 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 

$68,684.28 $230,354.64 
$8,451.63 $28,n9.47 

$18,002.79 $65,514.39 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 

$12,073.80 $40,661.28 
$0.00 $0.00 
$0.00 $0.00 

$109,928.88 S3n,331.30 

$109.928.88 I $410,376.47 1 

$0.00 $0.00 
$0.00 $6,975.48 
$0.00 $4,862.35 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $1,956.97 
$0.00 $4,634.39 
$0.00 $0.00 
$0.00 $18,429.19 
$0.00 $0.00 

·-· ··- ____ , ___ , _____ ....... ----·-- - .--~ ---.·------ ----------· ---~ 

- - - - -
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WBSIONO. 
2E2S02 
2E2S03 
2E2S04 
2E2S05 
2E2S06 
2E2S07 
2E2S08A 
2E2S09 
2E2S10 
2E2S11 
2E2S12 
2E2S13 
2E2S14 
2E2S15 
2E2S18 
2E2S17 
2E2S18 
2E2S19 

2E2J01 
2E2J02 
2E2J03&3A 
2E2J04 
2E2J05 
2E2J08 
2E2J07 
2E2J08 
2E2J09 
2E2J10 
2E2J11 
2E2J12 
2E2J13 
2E2J14 
2E2J15 
2E2J18 
2E2J17 
2E2J18 
2E2J19 
2E2J20 
2E2J21 
2E2J22 
2E2J23 
2E2J24 
2E2J25 
2E2J28 
2E2J27 

----DETAIL FOR PY92 -
',,•,• '•',,' 

. PY02: 
WORK PACKAGE DESCRIPTION ACTUAL COST 
CUT SP-W5-17 SLOPES $0.00 
CUT SP-W0-13BIW5-18A SLOPES $0.00 
COMPLETE 1990 (SP-W0-14) $0.00 
CUT SP-W5-18B SLOPES $0.00 
COMPLETED 1990 (SP-W5-18CIWT-19) $0.00 
COMPLETED 1990 (SP-WT -G3) $0.00 
SP-OP-34 Backfill (Force Account) $0.00 
COMPLETE 1990 (SP-W0-38) $0.00 
DELETED 1990 (SP-W5-06) $0.00 
COMPLETE 1990 (SP-WT-19A) $6,371.85 
COMPLETED 1990 (SP-WM-121W5-11) $0.00 
DELETED 1990 (SP-WT-15AI15B) $0.00 
BACKFILL SP-OP-34 (D4 West) $0.00 
COMPLETE 1990 (SP-WT-16/WT-37) $0.00 
BACKFILL SP-OP-34 (D4 East) $0.00 
BACKFILL SP-OP-34 (SP-14) $0.00 
BACKFILL SP-OP-34 (SH-2) $0.00 
COMPLETED 1990 (SP-MISCELLANEOUS SLOP $0.00 
SP DUMP SLOPING SUBTOTAL $6,371.85 
CUT JP-W0-11 SLOPES $105,385.88 
CUT JP-WT-18D SLOPES $0.00 
CUT JP-W5-17 SLOPES $0.00 
CUT JP-P5-22 SLOPES $0.00 
CUT JP-W0-72 SLOPES $0.00 
NO WORK PACKAGE ASSIGNED THIS WBS I $0.00 
NO WORK PACKAGE ASSIGNED THIS WBS I $0.00 
CUT JP-W5-o1 SLOPES $0.00 
DELETED 1990 (JP-WT-G2AI028102C) $0.00 
NO WORK PACKAGE ASSIGNED THIS WBS I $0.00 
NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 
CUT JP-WO-oe SLOPES $0.00 
CUT JP-W5-o8/12 SLOPES $0.00 
CUT JP-W0-11 SLOPES $17.59 
CUT JP-W5-15AI15B SLOPES $5,089.83 
NO WORK PACKAGE ASSIGNED THIS WBS I $0.00 
CUT JP-W5-18AI16B/18C SLOPES $0.00 
NO WORK PACKAGE ASSIGNED THIS WBS I $0.00 
NO WORK PACKAGE ASSIGNED THIS WBS I $0.00 
CUT SLOPES JP-W0-14 (NORTH SLOPES) $0.00 
CUT JP-W5-19A SLOPES $7,445.22 
CUT JP-W5-198 SLOPES $16,523.28 
CUT JP-W5-19C SLOPES $0.00 
CUT JP-WO~ SLOPES $0.00 
DELETED 1990 (JP-W0-70) $0.00 
CUT JP-W0-18/68A SLOPES $0.00 
CUT JP-W0-18/68B SLOPES $0.00 

CONFIDENTIAL 
W0-18/86C SLOPES $0.00 

- - - - - - - - -
JAN.,1992 

.. 
ACTUAL. ACTUAL· · 

EQUIP CREDIT CASH FLOW 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $6,371.85 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $6,371.85 

$19,238.35 $88,129.51 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $17.59 
$0.00 $5,089.83 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 

$1,347.88 $6,097.54 
$2,708.25 $13,817.01 

$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 

POL-EPA01-001 0102 
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DETAIL FOR PY92 

JAN 1992 .. 
PY02 ACTUAL ACTUAL.· 

WBSIDNO. WORl( PACKAGE DESCRIPTION ACTUAL COST EQUIP CAB>IT CASH FLOW 
2E2J29 DELETED 1990 (JP-W<Hl3A) $0.00 $0.00 $0.00 
2E2J30 DELETED 1990 (JP-W<Hl38) $0.00 $0.00 $0.00 

2E2J31 CUT SLOPES JP-W<H>4 $0.00 $0.00 $0.00 
2E2J32 CUT SLOPES JP-W<Hl4B $0.00 $0.00 $0.00 

2E2J33 DELETED 1990 (JP-W<Hl5A) $0.00 $0.00 $0.00 

2E2J34 DELETED 1990 (JP-W0-()5B) $0.00 $0.00 $0.00 
JP DUMP SlOPING SUBTOTAL $134,441.56 $23,290.28 $111,161.28 

(2E2 jou,_P SLOPING CA TOTAL $159,242.60 1 $23,290.28 1 $135,952.321 

COVER Pl.ACEMEN 
2E3N01 HAUL SOIL FROM NP-SB-61 TO NP-D8 $63,344.99 $12,678.06 $50,866.93 
2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-02 $0.00 $0.00 $0.00 
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-07 $0.00 $0.00 $0.00 
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-09 $33,699.90 $6,896.74 $26,803.16 
2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-06 $0.00 $0.00 $0.00 
2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-09 $44,865.45 $9,417.00 $35,448.45 
2E3N07 HAUL SOIL FROM SP-ON-61 TO NP-04 $1,000.00 $0.00 $1,000.00 
2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-01 $3,597.58 $0.00 $3,597.58 
2E3N09 HAUL SOIL FROM SP-ON-61 TO NP-03 $3,982.15 $0.00 $3,982.15 
2E3N10 HAUL SOIL FROM SP-ON-61 TO NP-D5 $3,903.66 $0.00 $3,903.56 
2E3N11 HAUL SOIL FROM SP-ON-61 TO NP-010 $0.00 $0.00 $0.00 

2E3N12 SOIL TO NP-06 (BENCHES) $0.00 $0.00 $0.00 
2E3N13 HAUL SHALE FROM NP-Ws-31 TO NP-09 $15,844.33 $3,161.89 $12,682.44 
2E3N14 SHALE BORROW TO NP-04 $0.00 $0.00 $0.00 
2E3N15 SHALE BORROW TO NP-05 $2,176.85 $0.00 $2,176.85 
2E3N16 HAUL SHALE FROM NP-Ws-31 TO NP-08 $0.00 $0.00 $0.00 
2E3N17 HAUL SHALE FROM NP-Ws-31 TO NP-010 $0.00 $0.00 $0.00 
2E3N18 HAUL SHALE FROM NP-W8-03 TO NP-03 $6,465.20 $0.00 $6,465.20 

2E3N19 HAUL SHALE FROM NP-W8-03 TO NP-D2 $3,998.43 $0.00 $3,998.43 
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS I $0.00 $0.00 $0.00 

2E3N21 HAUL SHALE FROM NP-W8-03 TO NP-01 $0.00 $0.00 $0.00 
NPCOVERPLACEMENTSUBTOTAL $182,878.44 $32,153.69 $150,724.75 

2E3S01 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $7,719.18 $0.00 $7,719.18 

2E3S02 SOIL BORROW SP-W8-17(SP-02)FROM SP-SB $0.00 $0.00 $0.00 

2E3S03 SOIL BORROW SP-03 FROM SP-SB-44 $0.00 $0.00 $0.00 

2E3S04 HAUL SOIL FROM SP-SB-42 TO SP-04 $0.00 $0.00 $0.00 

2E3S05 HAUL SOIL FROM SP-SB-42 TO SP-D5 $0.00 $0.00 $0.00 

2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-06 $25,909.23 $5,180.81 $20,728.42 

2E3S07 HAUL SOIL FROM SP-SB-42 TO SP-07 $0.00 $0.00 $0.00 
2E3S08 SOIL BORROW (D8) FROM SP-SB-44 $4,471.08 $0.00 $4,471.08 

2E3S09 SOIL BORROW (09) FROM SP-SB-42 $8,072.78 $0.00 $8,072.78 

2E3S10 HAUL SOIL FROM SP-SB-42 TO SP-010 $0.00 $0.00 $0.00 

2E3S11 SOIL BORROW (SP-011) FROM SP-SB-42 $111.46 $0.00 $111.46 
2E3S12 SOIL BORROW (SP-012) FROM SP-SB-43 $60,639.95 $11,224.98 $49,414.97 
2E3S13 SOIL BORROW (SP-01B) FROM SP-SB-50 $6,848.76 $0.00 $6,648.76 

CON Fl DENTIAL)RROW (SP-13A)FROM SP-W8-17 $2,396.27 $0.00 $2,396.27 POL-EPA01-001 0103 
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JAN 1992 .. 
·.:' 

PY92 ACTUAL ACTUAL 

WBSIONO. WORK PACKAGE DESCRfPT10N ACTUAL COST EQUIP CREDIT CASH FLOW 
2E3S15 SHALE BORROW (SP-13B)FROM SP-W$-17 $0.00 $0.00 $0.00 

2E3S16 SHALE BORROW SP-P$-01 FROM SP-W$-07 $2,875.74 $0.00 $2,875.74 

2E3S17 SHALE BORROW (SP-14) FROM SP-W5-07 $7,063.07 $0.00 $7,063.07 

2E3S18 HAUL SHALE FROM SP-W5-07 TO SP--{)4 $1,492.65 $0.00 $1,492.65 

2E3S19 HAUL SHALE FROM SP-W$-07 TO SP-D10 $0.00 $0.00 $0.00 

2E3S20 HAUL SHALE FROM SP-W$-07 TO SP-38 $0.00 $0.00 $0.00 

2E3S21 HAUL SHALE FROM SP-W$-07 TO SP-10 $0.00 $0.00 $0.00 
SPCOVER PLACEMENT SUBTOTAL $127,398.07 $16,405.79 $110,992.28 

2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $26.40 $0.00 $26.40 

2E3J02 HAUL SOIL FROM JP-SB-63 TO D5 $0.00 $0.00 $0.00 
2E3J03 HAUL SOIL FROM JP-SB-63 TO D6 $0.00 $0.00 $0.00 
2E3J04 HAUL SOIL FROM JP-SB-63 TO D9A $0.00 $0.00 $0.00 

2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0.00 

2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $0.00 $0.00 $0.00 
2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $0.00 $0.00 $0.00 
2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $0.00 $0.00 $0.00 

2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $0.00 $0.00 $0.00 
2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $0.00 $0.00 $0.00 

2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $0.00 $0.00 $0.00 
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00 

2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 
2E3J15 SOIL COVER FOR H-1 MINE AREA $0.00 $0.00 $0.00 
2E3J16 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 
2E3J17 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 
2E3J18 HAUL SHALE FROM JP-W$-19 TO D4 $0.00 $0.00 $0.00 
2E3J19 HAUL SHALE FROM JP-W$-15 TO D1 $0.00 $0.00 $0.00 
2E3J20 HAUL SHALE FROM JP-W$-15 TO D2 $0.00 $0.00 $0.00 
2E3J21 HAUL SHALE FROM JP-W5-15 TO D7 $0.00 $0.00 $0.00 

2E3J22 HAUL SHALE FROM JP-W5-15 TO D11 $0.00 $0.00 $0.00 
2E3J23 HAUL SHALE FROM JP-W$-15 TO D12 $0.00 $0.00 $0.00 

2E3J24 HAUL SHALE FROM JP-WT -o2 TO D8A $0.00 $0.00 $0.00 
2E3J25 DELETED 1990 (JP-WT--{)2) $0.00 $0.00 $0.00 
2E3J26 DELETED 1990 (JP-WT --{)2) $0.00 $0.00 $0.00 
2E3J27 DELETED 1990 (JP-WT --{)2) $0.00 $0.00 $0.00 

2E3J28 HAUL SHALE FROM JP-WT -o2 TO D15 $0.00 $0.00 $0.00 
2E3J29 HAUL SHALE FROM JP-WT--{)2 TO D16 $0.00 $0.00 $0.00 

JP COVER PLACEMENT SUBTOTAL $26.40 $0.00 $26.40 

!coVER PLACEMENTCATOTAL I $310,302.91 1 $48,659.48 I $261,743.431 

CONTAM SOIL EXV 
2E4N01 HAUL CS FROM NP-C&-23124 TO NP-OP-20 $0.00 $0.00 $0.00 
2E4N01A NORTH RIO PAGUATE-EAST $0.00 $0.00 $0.00 
2E4N01B NORTH RIO PAGUATE-WEST $0.00 $0.00 $0.00 

NP CONT AMINATEO SOIL SUBTOTAL $0.00 $0.00 $0.00 

[CON Fl DENTIAL~27/28/31/33153 TO SP-OP-34 $0.00 $0.00 $0.00 POL-EPA01-001 0104 



-- ---DETAIL FOR PY92 

WBSIDNO. WORK PACKAGE DESCRIPTION 
2E4502 NO WORK PACKAGE ASSIGNED THIS WBS If 
2E4503 NO WORK PACKAGE ASSIGNED THIS WBS If 
2E4504 SP-cs-33 
2E4505 NO WORK PACKAGE ASSIGNED THIS WBS If 
2E4506 NO WORK PACKAGE ASSIGNED THIS WBS If 
2E4507 COMPLETED 1990 (SP-cS-62/32 TO SP-QP-35 

SP CONTAMINATED SOIL SUBTOTAL 
2E4J01 HAUL CS FROM JP-cS-36 TO JP-QP-41 
2E4J02 HAUL CS FROM JP-cS-38/37 TO JP-QP-41 
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS If 
2E4J04 HAUL CS FROM JP-cS-39 TO JP-QP-42 

JP CONTAMINATED SOIL SUBTOTAL 

I CONTAMINATED SOILCATOTAL 

HJGHWAllRECLA 
2E5N01 TRIM NP HIGHWALLS 
2E5N02 SCALE NP HIGHWALLS 

NP HIGHWALL SUBTOTAL 
2E5501 TRIM SP HIGHWALLS 
2E5502 SCALE SP HIGHWALLS 

SP HIGHWALL SUBTOTAL 
2E5J01 TRIM JP HIGHWALLS 
2E5J02 SCALE JP HIGHWALLS 

JP HJGHWALL SUBTOTAL 

IHJGHWALLCATOTAL 

EROSION CONTAO 
2E6N01 DELETED 1990 (EROSION ROCK) 
2E6N02 DELETE RIO MOOUINO CHANNEL 
2E6N03 DELETED 1990 (BEDDING MATERIAL} 

RIO MOQUINO AND NP DITCH SUSTOTAL 

[2E6X01 DELETED 1990 (QUARRY ROCK) 

[2E6X02 DELETED 1990 (PROCESS ROCK) 

ROCK SUSTOTAL 

I EROSION CONTROL CA TOTAL 

I EARTHWORK TASK TOTAL 

UG ENTRIES ABAN 
2S1N01 SEALPW2/3 UG eNTRY: NPSUBTOTAL 

-- - -
JAN.,1992 

PY92 ACTUAL ACTUAL. 
ACTUAL COST EQUIP CREDIT CASH FLOW 

$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 

$22,387.37 $5,136.84 $17,250.53 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 

$22,387.37 $5,136.84 $17,250.53 

$22.387.371 $5,136.84 I $17,250.53 I 

$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 

so.oo I so.oo I so.oo I 

$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 

so.oo I so.oo I so.oo I 

$1,012,238.231 S186,91MBj $825,322,75 I 

$0.00 $0.00 $0.00 

!2s1so1 [sEALP-13=-:..:AD:.:I..:..T _________ ..J__ __ ___;so:.:.:.:.oo.::....L.I__ so.oo I so.oo I 
CONFIDENTIAL --'-_.....__-----'---___, 

- - -- - - -
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DETAIL FOR PY92 

JAN 1992 ., 

PY02 ACTUAL ACTUAL 

WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT ··. CASHFLOW 
2S1S02 SEAL P-10 DECLINE $283.34 $11.92 $271.42 

2S1S03 COMPLETE 1990 (H-1 ADin $0.00 $0.00 $0.00 

2S1S04 SEAL VENT HOLES $0.00 $0.00 $0.00 

2S1S05 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 

SP U<:l ENTRIES ABANDON SUBTOTAl. $283.34 $11.92 $271.42 

2S1J01 SEAL JP-SB-50 ENTRIES $0.00 $0.00 $0.00 

2S1J02 SEAL JP-PB-46 ENTRIES $284.45 $10.33 $254.12 

JP UG ENTRIES ABANDON SUBTOTAL $284.45 $10.33 $254.12 

I2S1 I UG ENTRIES ABANDON CA TOTAL $547.791 $22.251 $525.541 

PIT WATER 
2S2N01 COMPLETE 1990(NP Pin $0.00 $0.00 $0.00 

2S2S01 DISPOSE OF SP PIT WATER $0.00 $0.00 $0.00 

2S2J01/01A DISPOSE OF JP WATER-PY91 & PY92 $4,046.53 $71.54 $3,974.99 

252 PIT WATER CA TOTAL $4,046.53 $71.54 $3,974.99 

SURF STRUC D9JI 
2S3N01 COMPLETE 1990 (NP SURF. STRUC.) $0.00 $0.00 $0.00 

253801 DEMOLISH SP SURFACE STRUCTURES $0.00 $0.00 $0.00 

2S3J01 DEMOLISH JP SURFACE STRUCTURES $2,041.14 $40.79 $2,000.35 

253 SS OEMOLITJON CA TOTAL $2,041.14 $40.79 $2,000.35 

SURF STRC DECO 
2S4XY NOT ASSIGNED I so.oo I so.oo 1 so.oo I 
284 SSD~CATOTAL I $0.oo 1 so.oo 1 $0.oo I 

PERMSTRUC 
2SSN01 CONSTRUCT PERMANENT ACCESS ROADS:NP $0.00 $0.00 $0.00 

2SSN02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 

NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 

2SSS01 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 

2SSS02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 

SPSTRUCTURESSUBTOTAL $0.00 $0.00 $0.00 

2SSJ01 CONSTRUCT PERMANENT ACCESS ROADS: JF $0.00 $0.00 $0.00 

2SSJ02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 

JP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 

2SSJ09 CONSTRUCT PERMANENT FENCES: ALL AREA $2,800.35 $51.66 $2,748.89 

ALL STRUCTURES SUBTOTAL $2,800.35 $24.84 $2,n5.71 

J PERMANENT STRUCTURES CA TOT At. $2,800.351 $51.661 $2,748.891 

·fSTRUCTURESTASKTOTAl.. I $9,435.811 $188.241 $9,249.571 

!SEEDBEDS I so.oo I so.oo 1 so.oo I POL-EPA01-001 0106 
----------~ ....... ·--- -
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DETAIL FOR PY92 

JAN 1992 ., 

PY02 ACTUAL ·ACTUAL 
WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL. COST EQUIP CREDIT CASH FLOW 
2R1N02 PREPARE BED & SEED NP SLOPE AREAS $0.00 $0.00 $0.00 

NP SESDING SUBTOTAL $0.00 $0.00 $0.00 
2R1S01 PREPARE BED & SEED SP FLAT AREAS $25,1519.53 $84.88 $25,554.155 

2R1S02 PREPARE BED & SEED SP SLOPE AREAS $2,205.150 $58.25 $2,147.35 
2R1S03 COMPLETE 1990 (RESEED AT HOUSING AREA) $0.00 $0.00 $0.00 

SP SEEDING SUBTOTAL $27,825.13 $123.13 $27,702.00 
2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00 
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 

JP SEEDING SUBTOTAL $0.00 $0.00 $0.00 

I2R1 I SEEDING CA SUBTOTAL $27,825.13 1 $123.131 s21,7o2.oo 1 

IRRIGATION 
2R2N01 DELETED 1990 (IRRIGATION) $0.00 $0.00 $0.00 

12R2S0t !DELETED 1990 (IRRIGATION) so.oo I so.oo I so.oo I 
12R2J01 I DELETED 1990 (IRRIGATION) so.oo I so.oo I so.oo I 
I2R2 jfRRIGATION CA. SUBTOTAL so.oo I so.oo I so.oo I 
12R I REVEGETATION TASK TOTAL $27,825,13 I $123.131 $21,1o2.oo 1 

TERRACING 
2T1N01 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00 
2T1S01 TERRACING SP AREA: 19100 LF $0.00 $0.00 $0.00 
2T1J01 TERRACING JP AREA: 29000 LF $0.00 $0.00 $0.00 
2T1 TERRACING CA. SUBTOTAL $0.00 $0.00 $0.00 

SPECIAL CASES 
2T2S01 CUT SP-SW-o6 SLOPES- OAK CANYON $0.00 $0.00 $0.00 
2T2J01 CUT JP-WS-01 SLOPES- GAVILAN $0.00 $0.00 $0.00 
2T2J02 CUT JP-W0-14 SLOPES- RIO MOQUINO $0.00 $0.00 $0.00 

2T2J03 CUT JP-WO-o3A/3B/4AI4B SLOPES $0.00 $0.00 $0.00 
2T2J04 CUT NORTH JP-W8-19 BENCHES $0.00 $0.00 $0.00 
2T2N01 CUT NP-WO-o1 BENCHE5-RIO MOQUINO $22,134.76 $4,310.155 $17,824.11 
2T2 SPECIAL. CA. SUBTOTAL $22,134.76 $4,310.65 $17,824.11 

}TERRACING/SPECIAL TASK $2~,1M.1e I $4.310 .. 661 $17 ,a24.11 1 

!2 I CONSTRUCTION TOTAL 

CONFIDENTIAL 
st,t1M,1a2.ae 1 s1 ot . ..:.::.a:.:..93""'.«.;...;..il __ s~t..:..;,o.;:.:o~;;.:;.2;;..;;a.;:.:it~42;;..JI 
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CONFIDENTIAL 

WP# 

lPlLOlB 

lClLOSB 

lClLOlB 

2L2L02B 

2M3L02B 

2M2J01 

2SSJ09 

2S1S04 

2E2J01 

2E2J14 

2E1J01 

2E2J24 

2E3S07 

2E3J22/23 

2R1N01/02 

2R1S01/02 

2S2J01A 

2E1J05 

2E2J01 

2E2J21 

2E1J13 

2E1J07 

5.2 WORK PACKAGE DISCUSSION 

DESCRIPTION REMARKS 

POL-Project Management PY-92 on-gomg; 

Environmental Monitoring PY-92 on-gomg; 

Engineering/Consulting Service PY-92 on-going; 

LCC Insurance--PY -92 on-gomg; 

Training PY -92 on-gomg; 

Surveying-J ack:pile Area, PY -92 on~gomg; 

Fencing idled; 

Seal P~lO portal completed; 

JP-W0-11 to Backfill on-goina· 
O' 

Slope JP~WO~ll (near JP~PS~26) pending schedule; 

J ack:pile Haul Roads on-going; 

Slope JP~ W0-66 completed; 

Soil from SP-SB-42 completed; 

Slope JP-WS-19C on-going; 

Reseed N. Paguate Areas suspended till 
next season; 

Reseed S. Paguate Areas same as above; 

Dewater J ack:pile Pit on-going; 

JP-PS-26 to pit completed; 

JP-W0-11 sloping to backfill on-gomg; 

JP-WS-19A on-going; 

JP-W0-03 to backfill on-gomg; 

JP-PS-27 to backfill idle; 

POL-EPA01-001 0108 
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CONFIDENTIAL 

5.2 WORK PACKAGE DISCUSSION cont'd 

WP# DESCRIPTION 

2E1J06 JP-W0-10 to backfill 

2T2N01 Cut Rio Moquino Bench 

2E3N03/04 Shale to NP-D9 area 

REMARKS 

in progress 

in progress 

complete; 

POL-EPA01-001 0109 



5.3 WORK PACKAGE CLOSEOUTS 

JANUARY, 1992 

1) New items submitted by LCC, Inc. for Final Inspection/Closeout: 

NONE for January, 1992 

I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

2) New items submitted by Pueblo of Laguna to BIA for final closeout: 

I 
CONFIDENTIAL 

WORK PACKAGE# 

2E2J24 
2E3S14 
2E3S21 
2E3S01 
2E4N01 

DESCRIPTION 

Cut slopes JP-W0-66 
Shale Cover SP-W0-13A 
Shale Cover SP-W0-10 
Topsoil SP-D1 
Pit Backfill NP-CS-24 
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5.4 CHANGE ORDER SUMMARY 

NONE for January, 1992 
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I 
I WORK 

PACKAGE 

I 
NUMBER 

I 
2L2L01 
2M1L05 
2M1L06 
2M1L07 

I 2M1L08 
2M3L01 
2E1N11 

I 
2E1N12 
2S1N01 
2S1S03 
2S1S05 

I 2S3N01 
2E2S09 
2E2S04 

I 2E1N04 
1C2L01 
2S2N01 

I 
2M2N01 
2E1N01 
1P1L01 
1C1L05 

I 1C1L01 
2L2L02 
2LIL01 

I 2S2S01 
2E1N03 
2E1N05 

I 
2E1N06 
2E1N07 
2E2N04 
2E2N09 

I 2E2S01 
2E2S06 
2E2S07 

I 2E2Sll 
2E2Sl2 
2E2S15 

I 
2E2S19 
2E4S07 

I 
I 

CONFIDENTIAL 

& 02 

& 02B 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY 

As of January, 1992 

DESCRIPTION 

G & A (Mobilization) 
Purchase Small Tools 
Remodel Project Offices 
Recondition Jobsite 
Set Up Shop Facilities 
Operator Training (Mobilization) 
Relocate NP-PS-13 to Pit 
Cut Slopes NP-OP-19 
Seal PW-2/3 Adit 
Seal H-1 Adit 
Plug Drill Holes 
Demolish No. Paguate Structures 
Cut SP-W0-38 Slopes 
Cut SP-W0-14 Slopes 
Haul NP-PS-14 to Pit 
Interim CMC (Mobilization) 
Dewater No. Paguate Pit 
Land Surveying-No. Paguate 
Build No. Paguate Haul Roads 
RPM Office-1st Year Plan 
Environmental Monitoring-1st Year Plan 
CMC & Consulting Services-1st Year Plan 
LCC Insurance-Interim Work 
LCC G & A-1st Year Plan 
Dewater So. Paguate Pit 
NP-PS-18 to No. Paguate Pit 
NP-PS-15 to No. Paguate Pit 
NP-PS-16 to No. Paguate Pit 
SP-PS-01 to No. Paguate Pit 
Slope NP-W0-04 
Slope NP-HW-25 
Slope SP-W0-13A/W0-10 
Slope SP-WS-lBC/WT-19 
Slope SF-WT-03 
Slope SP-WT-19A 
Slope SP-WM-12 
Slope SP-WT-16/37 
Mise So. Paguate Sloping 
Cleanup SP-CS-62/33 

-1-

MONTH 
CLOSED 

2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
4/91 
7/90 
7/90 

11/90 
11/90 
] 1/90 
11/90 
11/90 
11/90 
11/90 
1] /90 
11/90 
1 J /90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
1.1/90 
11/90 
11/90 
11/90 

POL-EPA01-001 0112 



I 
I 
I 
I WORK 

PACKAGE 
NUMBER 

I 
2E2N03 

I 2E2N02 
2E2J15 
2E3N14 

I 
2E3N15 
2E3S16 
2E3S18 
2E2N08 

I 2E3S20 
2E3N02 
2E3N19 

I 
2E3N09 
2E3N18 
2E1N02 

I 
2E3N10 
2E1S02 
2E1N10 
2E3N07 

I 2E3S13 
2E3S19 
2E3N08 

I 1C1L05A 
1P1L01A 
1C1L01A 

I 
2M2N01 
2M3L02A 
2L2L02A 
2M1X01 

I 2S2J01 
2S5J02 
2S5S02 

I 
2SSN02 
2E5S02 
2E5S01 
2ESN02 

I 2ESN01 
2E2S02 
2E1S03 

I 2E2S18 

I 
I 

CONFIDENTIAL 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con•t) 

As of January, 1992 

DESCRIPTION 

Cut Slopes NP-WS-03 
Cut Slopes NP-W0-02 
Cut Slopes JP-WS-15 
Shale Borrow for NP-D4 
Shale Borrow for NP-DS 
Shale Borrow for SP-PS-01 
Shale Borrow for SP-W0-04 
Cut Slopes NP-WM-12 
SP-38 Shale from SP-WS-07 
Topsoil NP-D2 
Shale Borrow NP-D2 
Topsoil NP-D3 
Shale Borrow NP-D3 
Haul to Pit NP-PS-17 
Soil Borrow NP-DS 
Pit Backfill SP-PS-02 
NP-WT-10 Pit Backfill 
Topsoil to NP-D4 
Topsoil to SP-D1B 
Topsoil to SP-D10 
Topsoil to NP-D1 
PY-91 Environmental Monitoring 
POL Project Management PY-91 
Engineering/Consulting Svcs. PY-91 
Surveying PY-91 
Training PY-91 
LCC Insurance PY-91 
Barricade Road Closure PY-91 
Dewater Jackpile Pit PY-91 
Construct Fences-Jackpile Area 
Construct Fences-S. Paguate Area 
Construct Fences-N. Paguate Area 
Trim s. Paguate Highwalls 
Scale s. Paguate Highwalls 
Trim N. Paguate Highwalls 
Scale N. Paguate Highwalls 
Cut Slopes SP-WS-17 
SP-PS-02 Additional Volume 
Backfill SP-OP-34 (Sh-2) 

-2-

MONTH 
CLOSED 

9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 

11/91 
11/91 
11/91 
11/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
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I 
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PACKAGE 

I 
NUMBER 

I 
2E2S17 
2E2S16 
2E2S14 
2S1S01 

I 2E2N07 
2E4N01A 
2E4N01B 

I 
2E3Sll 
2E2S03 
2E2J20 

I 
2E3S09 
2E3J15 
2E3S08 
2E3S03 

I 2E3S17 
2E3S02 
2E3S14 

I 
2E3S01 
2E3S21 
2E4N01 

I 
2E2J24 

I 
I 
I 
I 
I 
I 
I 

CONFIDENTIAL 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con•t) 

As of January, 1992 

DECRIPTION 

Backfill SP-OP-34 (SP-14) 
Backfill SP-OP-34 (D4 East) 
Backfill SP-OP-34 (D4 West) 
Seal P-13 Aoit 
Regrade NP-DN-22 
N. Paguate Backfill-East 
N. Paguate Backfill-West 
Topsoil SP-D11 
Cut Slope SP-W0-13B & WS-18A 
Cut Slope JP-W0-14 
Topsoil SP-D9 
Topsoil to H-1 Mine Area 
Topsoil to SP-DS 
Topsoil to SP-D3 
Shale Cover to SP-14 
Topsoil to SP-D2 
Shale Cover SP-W0-13A 
'I'opsoil SP-Dl 
Shale Cover SP-W0-10 
Pit Backfill NP-CS-24 
Cut Slopes JP-W0-66 

-3-

MONTH 
CLOSED 

12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 

9/91 
9/91 
9/91 
9/91 
9/91 
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6.1 PERFORMANCE MEASUREMENT/DISCUSSION 

Some wet weather slowed progress early in the month but conditions did dry out 
to where operations ran as per normal. The Rio Moquino bench cut with the 
scrapers is e~ected to be slower than previously-experienced scraper production 
due to a confmed working place and very tight slope & grading specification. 
Dozing work continues to progress as planned although some volume shortfall in the 
J ac~ile backfill requirements may necessitate finding additional sources to achieve 
the fmal grade but this is not an immediate problem. Cleanup around the crusher 
area required handling more volume to meet specification than was originally 
estimated by Jacobs Engineering. Cash outflows are running slightly below 3rd 
Year projections to-date, primarily due to less hours worked because of bad 
weather. Approximately 16.5 million cubic yards have been moved to-date, which is 
one-half of the original volume for the Project. Project is about 1.2 years ahead of 
the baseline. 
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6.2 VARIANCE & VARIANCE EXPLANATIONS 

NONE for January, 1992 
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7.0 APPENDIX A: SPECIAL REPORTS/PLANS 

7.1 Marvin S arracino} 
} Pueblo of Laguna 

Victor Sarracino} 

MONTHLY INSPECTION REPORT~-JANUARY, 1992 

7.2 Cooperative Agreement Modification: BIA approval of 3rd Year 
Operating Plan, Work Packages, and Revised Project Management 
Plan-~Effective 12/1/91; 
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Office of 
Reclamanon Pro;ect Manager 
(505) 242-0506 
(505) 552-6011 

Date: February 6, 1992 

Jackpile Reclamation Project 
PUEBLO OF LAGUNA 

P.O. BOX 194 

LAGUNA, ~EW MEXICO 87026 

To: Jim Olsen, Jr., P.E.- RPM 

From: Victor A. Sarracino and Marvin Sarracino 
Reclamation Technicians II 

Ref: INSPECTION REPORT MONTH OF JANUARY, 1992 

Tnbal Building 
(505) 243-7616 
(505) 552-6654 
(505) 552-6655 

The weather for this month was a factor on the earth moving operations of the Laguna 
Construction Company. LCC shutdown for two days due to snowy conditions. The New Year's day 
holiday was observed. The drilling contractor has not done any drilling due to the weather. 

The scrapers finished hauling topsoil from NP-SB-27 to NP-OP-21, (NP-D9), and started hauling 
shale and topsoil to NP-PS-17, (NP-D8). The scrapers were working on the bench cut on the 
dumps along the Rio Moquino NP-W0-02, (NP-D8 & NP-D10), but were temporarily interrupted. 
During the delay the scrapers started hauling protore from JP-PS-27 to JP-OP-41 (Jackpile Pit). 
The scrapers are back working on NP-W0-02 through the end of January. 

The trucks have finished hauling protore from JP-PS-26 to JP-OP-41 but in doing so they have 
exposed two adits that will need to be sealed and covered. They also cleaned up JP-W0-10 and 
JP-CS-36 with the exception of a few piles left on JP-W0-10. The trucks have started clean up in 
two areas, JP-W0-09 around the old crusher area and at JP-W0-03. They should remain in these 
areas through January. 

The dozers are split with four pushing waste material from JP-W0-11 into JP-OP-41. Three 
dozers working with the scrapers, sloping. Two dozers working with the trucks pushing 
contaminated soils at JP-W0-09 and JP-W0-03. One dozer working at P-10 covering up the 
underground entrance. The dozers have finished dressing up SP-SB-42. 

Weather Station is still off line. All manuals pertaining to the datalogger have been received. No 
data is being collected at the present time. The weather station will be set up soon. 

No air station filters taken to TMA \Eberline this month. Results from the last group of air filters 
has been received and logged in the computer. Requests for Eberline to check materials is done. 
All requested material can be released and results have been logged. The equipment and 
materials tested were below the NRC release limits. This month two air pumps ran poorly and will 
be replaced. The RGM-2 had problems with the printer and 10 days of data were lost. The unit is 
now back on line and new printer paper is installed. 

Gamma surveys continue to read below twice background in the buildings except for two lunch 
trailers which we recommend be put on shale platforms or moved to another location. Gamma 
surveys were taken in the field at JP-CS-36 and JP-PS-26 after the trucks finished hauling all 
protore to JP-OP-41. The average reading for this area was 58 Micro R/hr.. Some hot spots were 
found and cleaned up. Other gamma surveys taken were at JP-W0-09 with a recommendation 
that the area be hauled into the pit due to Micro R/hr readings more than ten times background. 
The RGM-2 unit has been running ok and data is being logged on the computer. 
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The updating of spreadsheets, TMA \Eberline results and other inspection log entries are being 
maintained in the computer as work continues. 

Special Cases: 

1. The weather station was received and is being set up. 

2. Sanchez Drilling Co. has not been able to do any drilling due to weather conditions. 

3. Radon detectors have been exchanged. Results are in and recorded. 

4. TLD badges have been exchanged. Results are pending. 

5. Surface and ground water results from Assagai labs are in and recorded. 

6. The Reclamation office has obtained a new computer and is in the process 
of transferring files to the new computer. The old computer will then be 
released to another department at the POL's main building. 

FILE: I?-:SP0192.DOC 

-2-
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